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This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth
of Kentucky. The Action Plan is the annual update to the Consolidated Plan for FY 2004 through 2008. The
Commonwealth of Kentucky will receive $37,408,788 from the United States Department of Housing and Urban
Development (HUD) for the Neighborhood Stabilization Program (NSP). The NSP funds were authorized by the
Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the grants are
to be considered Community Development Block Grant funds (CDBG).

NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that
funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by
the grantee as likely to face a significant rise in the rate of home foreclosures.

The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist
individuals or families with incomes at or below 120 percent of area median income (AMI). In addition, at least 25
percent of funds must be used to purchase or redevelop abandoned or foreclosed residential properties that will be
used to house individuals or families at or below 50 percent of AMI.

The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky
Housing Corporation (KHC) according to the proposed timeline:



PROPOSED NSP TIMELINE

November 12, 2008 Public Notice published and posted to DLG and KHC websites
November 28, 2008 Public Comment Period ends

December 1, 2008 DLG submits substantial amendment to HUD

Mid-December, 2008 DLG issues RFP and conducts training session

Mid-January, 2009 Deadline for submittal of response to the RFP

Tentative Dates:

February 13, 2009 HUD approval of substantial amendment and release of funds

March 15, 2009 DLG award of NSP funds

December 1, 2009 DLG to withdraw funds from non-performing entities for redistribution

August 2010 18 month commitment period ends. All NSP funds must be obligated to a project-specific activity at the
local level

A. Areas of Greatest Need
Provide summary needs data identifying the geographic areas of greatest need in the grantees jurisdiction.

The Commonwealth of Kentucky has seen a rise in the number of foreclosures since 2006, increasing in 2007, and
on pace to have an increase for 2008. The Louisville MSA has been identified as the area with greatest need for
assistance to reduce the number of foreclosures (according to the Kentucky Office of the Courts). HUD has
allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has
a e not been equally impacted by the foreclosure crisis.

The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender
forecloses on a mortgage in default. Once the lender has foreclosed on a mortgage the lender files the foreclosure
with the Kentucky Office of the Courts. Once the foreclosure process is turned over to the courts, the court decrees
the amount the borrower still owes towards the foreclosed property and offers the borrower a short amount of time to
pay. If the borrower is unable to pay within the set amount of time determined by the court, the clerk of the court will
advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must be
completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds
of the appraised value, the borrower will have one year (12 months) from the date of the sale to redeem the property
by paying the amount for which the property sold, including any interest. It is possible for the court to issue a
deficiency judgment against a borrower for the difference between the amount the borrower owes on the original
loan and the foreclosed sale price. This only applies if the borrower was personally served with the lawsuit initiating
the foreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process
can vary depending upon the specific property involved in the foreclosure process.

There has been a total of 37,448 properties filed with the Kentucky Office of Courts that have thus entered the
foreclosure process since January 2006 through June 2008, with the highest number of foreclosures in Jefferson
County at 9,346. According to 2005 Household Estimates, there are 1,667,894 households in the Commonwealth of
Kentucky, and 2.25% of all homes have entered the foreclosure process since 2006. The percentages of
foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.

HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
Unemployment rate

The average housing sales price decline

High cost loan rate

Predicted 18 month underlying foreclosure rate; and

Vacant Housing units for 90 days.

This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized
this data to produce a risk score for future foreclosure and/or abandonment for each of the Census Tract Block
Groups. Each county has then been provided a risk score for future foreclosures and/or abandonment based upon
an average of the total risk scores for that county.

In order to effectively measure the areas of greatest need for the entire state of Kentucky and make an immediate
impact in the those areas, Kentucky utilized the 2008 number of foreclosures in a county, the 2008 county



foreclosure rate, and a county average risk score as determined by HUD to determine the areas of greatest need.
The following formula was constructed to determine a community needs score for each county:
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F = highest risk score for any county (several counties tied)
N = sum of the highest number of foreclosures, highest foreclosure rate, and highest risk score

These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two,
and a 30 percent weight towards factor three.

Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although there are no community needs scores provided for individual cities, cities are encouraged to seek
assistance in areas that have been identified as those of greatest need. Appendix B is a map of the counties
according to the areas identified as greatest need according to the formula from above.

This formula was utilized to identify the areas of greatest need based on the three areas of focus as determined by
HUD. They are those:

With the greatest percentage of home foreclosures

With the highest percentage of homes financed by a subprime mortgage related loan (high cost loans, ARMs, etc.)
Identified as likely to face a significant rise in the rate of home foreclosures

Applicants proposing to address multiple counties will have the community needs score determined by averaging
the community needs scores from each county that is included in the proposal. The Department for Local
Government reserves the right to adjust the size or scope of the proposal depending upon need and capacity to
utilize NSP funds.

B. Distribution and Uses of Funds

Provide a narrative describing how the distribution and uses of the grantees NSP funds will meet the requirements
of Section 2301(c) (2) of Housing and Economic Recovery Act (HERA) that funds be distributed to the areas of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of
homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise
in the rate of home foreclosures.

Note: The grantees narrative must address these three stipulated need categories in the NSP statute, but the
grantee may also consider other need categories.

The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the
Commonwealth of Kentucky will target the use of the NSP funds to the areas of greatest need. The Community
Needs Scores from Appendix A will comprise fifty percent of the applicants total score.

The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or
below 50 percent of area median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside
will be scored separately from those seeking funds to address the population that is < 120 percent of area median
income. If applicants wish to request funds from both pools of funds, separate proposals will be required.

There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants
are encouraged to target their proposed activities to address the communitys greatest needs.

1. Financing Mechanisms According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase
and redevelopment of foreclosed upn oms n rsienia poprtes icldig uc mchnimsassot-ecnd, oa Issreeres ad haedeqiy
oas orlo-ad-odrae ncmehoebyes.

2 Aqusiio ad elcaio Acorin t HRASetin 30(c(3(B t prcas ad ehbliat hme ad esdetil roperties that have been



abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
a. Acquisition, rehabilitation, and resale to first time homebuyers

b. Acquisition, rehabilitation, and rental properties:

i. Lease-Purchase Agreements

ii. Rent to income eligible families as affordable rental units

3. Land Banks According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed
upon.

a. May not hold a property for more than ten years without obligating the property for a specific, eligible
redevelopment in accordance with NSP requirements.

b. The actual service area benefiting from a land bank must be determined by the grantee.

c. Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.

4. Demolish Blighted Structures According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR
570.201(d) regarding clearance of blighted structures only.

5. Redevelop Demolished or Vacant Properties According to HERA Section 2301(c) (3)(E) the redevelopment of
demolished or vacant properties. Cost may include: (a) acquisition, (b) disposition, (c) public facilities and
improvements, (e) public services for housing counseling, but only to the extent that counseling beneficiaries are
limited to prospective purchasers or tenants of the redeveloped properties, (i) relocation, and (n) direct
homeownership assistance.

a. New construction of housing and building infrastructure for housing is an eligible use.

b. May include the redevelopment of property to be used as affordable rental housing.

c. Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.

6. Administration and Planning Costs According to HERA Section 2301(c) (3) uses of administration and planning
costs may include:

a. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state
and local administration) as defined at 24 CFR 570.205 and 206.

i. The Department for Local Government reserves the right to negotiate administrative costs with an entity that
receives NSP funds.

ii. Entities are eligible for NSP funds towards administration OR a developers fee associated with a project.

b. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above
and will not count as general administration and planning costs.

c. The state may incur pre-award costs necessary to develop the NSP Application and undertake other
administrative and planning actions necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).

HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the
allocation and application process for NSP funds. In addition, HUD has waived one-for-one replacement, but
requires documentation on the number of units that will be produced. The Commonwealth of Kentucky Department
for Local Government will provide technical assistance to all grantees regarding NSP requirements.

All eligible activities are subject to change and interpretation based upon HUDs approval of the Actin
Pan,andorchagestha hae ben ssud b HU reardng he SP otie a fond n HDswebiteforNSPguianc: htp:/ww.hu.go/ns.

liibl AplicntsandAmont f GantFuns

Al Icalgovrnmntsinth Comonealh o Ketucy ae eigile o aplyforNSPfuning Tis ncldescomuniiestha ar elgibe fr te HD
DBGsmal ctie copettiv grnt pplcation process and all entittement communities. In addition, non-profits, housing
authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to
adopt the following HUD CDBG plans and certification requirements:

1. Fair Housing Plan

2. Section 3 Plan

3. Minority Business and Women-Owned Business Enterprises Plan

4. Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and
requirements.

The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community
Needs Score: Appendix A) of the defined area requesting funds. Communities requesting NSP funds should
consider all factors as outlined in the in Proposed Scoring Criteria identified in Appendix C.



The Department for Local Government will evaluate the project design and scope and may adjust the project scope
or funding request based upon the viability and capacity of the applicant to obligate NSP funds in the 18-month time
frame. If funds remain after the initial award of NSP funds, DLG reserves the right to initiate a second round of
funding using the RFP process.

Selection Criteria and Priorities

The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need
for NSP funds in a community. Each criterion will be considered in determining the need of a community and the
ability of the Commonwealth of Kentucky to; meet the requirements of the HUD Notice issued regarding NSP, follow
the applicable CDBG guidelines, and spend the NSP funds in a effective and efficient manner.

Each communitys calculated needs score from APPENDIX A will be factored to determine the overall capacity and
abilities of a community to manage the NSP funds and the need for NSP funds in a community. The following areas
will be scored and added together, then totaled along with the community needs score:

1. Project Narrative

2. Community Needs

3. Program Delivery

a. Program Design

b. Partnerships

c. Ready to Proceed

d. Administration and Capacity

The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon the quality of the application received and capacity of the applicant to utilize the funds in a
timely manner. In addition, the Commonwealth of Kentucky reserves the right to reject or adjust any NSP fund
award in accordance with the subgrantees capacity to fulfill the performance standards necessary to meet program
requirements.

High Performing Grantees

HUD regulations require that the State obligate all funds within 18 months of receipt. It is anticipated that HUD will
approve the States substantial amendment and release funds in February 2009 which will require that all funds must
be obligated by August 2010. To be considered obligated, the States subrecipients must have all funds obligated
and under contract for a specific NSP activity.

In order to meet this HUD directive, the State will evaluate the performnce f al gratee in ecemer 209. Non-
erfomingentiies thos tha aresubsantilly ehin thebencmark outinedin te grnt areemnt) ay hve fnds ithdawn. TheStat
reervs th rigt tore-alocae thse fnds o hih peformng rantes tat hve dmonsratd te ablityto prfor proram ctivtiesin a
effctiv andeffiientmannr.

C Defnitins ad Decripion

Abadone- A ome s abndond whn mrtgae ortax orecosur proeedigs hve ben iitiated for that property, no mortgage or
tax payments have been made by the property owner for at least 90 days, and the property has been vacant for at
least 90 days.

Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax
foreclosure is complete , and after the title for the property has been transferred from the former homeowner under
some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law.

Current market appraised value- The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of
the URA at 49 CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee,
subrecipient, developer, or individual homebuyer

Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to

assemble, temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and
encouraging re-use or redevelopment of urban property.

(1) Definition of blighted structure in context of state or local law.



Kentucky Revised Statutes (KRS) 99.705 Definitions.
Unless the context otherwise requires:

(1) Blighted or deteriorated property means any vacant structure or vacant or unimproved lot or parcel of ground in a
predominantly built-up neighborhood:

(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been
declared a public nuisance in accordance with a city of any class, or in counties containing a city of the first class or
consolidated local government, with the housing, building, plumbing, fire, or related codes;

(b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children,
including but not limited to abandoned wells, shafts, basements, excavations, and unsafe fences or structures;

(c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment
required by the housing code of a city or county containing a city of the first class or consolidated local government,
has been designated by the department responsible for enforcement of the code as unfit for human habitation;

(d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;

(e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed,
removed, or rendered ineffective so that the property is unfit for its intended use;

(f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a
haven for rodents or other vermin; or

(g9) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated
within the time constraints paced pon te ownr bythe aproprate cde enorcemnt agncy.

(2 Defiitionof afordale rets.

Te maxmum aount f ren chared ma not xceedthe HD Fai Markt Ren (FMR durig theterm f affrdabiity. HUDFair
arketRentsare dfinedat 92252(a(1), hich ncluds allutilties. Fai markt rens by rea nd bdroomsize an beaccesed frm
theHUD Uer we siteat htp://ww.hudser.og/datsets/mr.htl

(3) Descibe hw thegrante wil ensre cotinue affodabilty fo NSP ssised hosing.

HD reqires hat sates nsure to te maxmum extent practicable and for the longest feasible term, that the sale, rental,
or redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to
individuals or families whose incomes do not exceed 120 percent of area median income (AMI). For units that were
originally assisted in the Low Income Targeting Set-aside to meet the 50 percent AMI, HUD requires that these units
must remain affordable to individuals or families whose incomes do not exceed 50 percent of AMI for the duration of
the period of affordability.

All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at
least the following requirements:

HOMEBUYER

NSP Subsidy Per Unit  Affordability Period
<$15,000 5 years
$15,000-$40,000 10 years
Above $40,000 15 years
New Construction or Acquisition
of New Construction Unit 20 years

While these are minimum requirements, the applicant may choose to implement more stringent affordability
requirements than the minimum listed here to ensure that the properties remain affordable for as long as possible.

RENTAL



NSP Assistance Per Unit Affordability Period
<$15,000 5years
$15,000-$40,000 10 years
Above $40,000 15 years
New Construction or Acquisition
of New Construction Unit 20 years

Current HUD regulations state that all rental income above that needed for operations, maintenance and reserves is
considered program income and must be returned to HUD. This provision does not provide for a sliding scale or
shared return of those funds. Applicants should be aware of this provision when proposing rental housing activities.

Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants,
mortgages, or deed restrictions attached to the property. The definition of Continued Affordability in the amendment
for NSP funds is subject to change based on upon HUDs approval of this amendment, and/or changes issued to the
NSP Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp. The Commonwealth urges
potential grantees to be on alert for such changes, which will be posted on the Department for Local Governments
website with other NSP publications and materials.

(4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a
minimum, the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All units
must meet 2007 Kentucky Residential Code. To comply with HUDs Lead Safe Housing Rule (LSHR), rehabilitation
to all units built prior to 1978 must follow prescribed rehabilitation practices and pass final clearance before e-
occuancy o the uit. pplicats arestrongy encoraged o incoporateunivesal deign, geen bulding,energyefficincy
imrovemets, an handiapped ccessiility eature in unts whee feasble.

D.Low Inome Tageting

Idntify he estmatedamoun of fuds appopriatd or oherwis made vailabe unde the NP to b used o purhase ad redeelop
aandone or foeclosd upo homesor resdentia propeties fr housng indvidual or failies hose icomes o not xceed 0
percnt of rea mdian ncome.

Th Commowealthof Kenucky ill mae avaiable $,500,00 (25.0 % ofthe NP alloation)for te Low ncome argetig Set-side
t purchse andredevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income. HUD strongly urges communities to
acquire and redevelop FHA foreclosed properties where feasible. The State is particularly encouraging applications
that target special needs populations or veterans.

All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area
median income. The county AMI limits may be viewed at
(http://mwww.huduser.org/publications/commdevl/Section8Limits_50_120.xIs)

The Commonwealth of Kentucky reserves the right to solicit applicants or additional partners if necessary to address
the 25 percent of NSP funds that are set aside for this target population and identify certain projects that may be
eligible to benefit individuals or households that meet the 50 percent of area median income criteria.

E. Acquisitions & Relocation

Indicate whether grantee intends to demolish of convert any low-and-moderate-income dwelling units (i.e.
&#8804;80% of area median income).

If so, include:

The number of low-and-moderate-income dwelling units i.e.,&#8804; 80% of area median income reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

The Commonwealth of Kentucky may demolish or convert properties that will result in the loss of approximately 300
housing units for low-and-moderate-income households, not to exceed 80 percent of area median income.

The number of NSP affordable housing units made available to low-and-moderate, and middle-income households
i.e. &#8804; 120% of area median income reasonably expected to be produced by activity and income level as
provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

The Commonwealth of Kentucky expects to make approximately 220 affordable housing units for low-and-moderate,



and middle income households, not to exceed 120 percent of area median income.

The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

The Commonwealth of Kentucky expects to make approximately 70 households available for low-income
households, not to exceed 50 percent of area median income.

All estimates from the Commonwealth of Kentucky are subject to adjustment dependent upon the requested need
from the applicants seeking NSP funds to accomplish any of the above mentioned activities from above.

F. Public Comment

The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial
amendment to the Consolidated Plan on November 12 2008, n the Luisvill Courir Journl and te Lexinton Herld-
Leadr. Thenotice ill alo be plced on he DLG ebsite. The Ketucky Husing Crporatin (KHC)will alo placethe notce on
teir webite andsend ane-gram o persos regitered fr that ervice. The pblic coment peiod wil end n Novemer 28, 008.
G NSP Iformatin By Acivity

(2) Activit Name: inancig Mechaisms

(2) Ativity ype: NP Actiity A,CDBG Elgible Ativity 4 CFR 50.206.

(3) Nationa Objectve: Thi activiy will eet a ntional bjectiv by benfiting ow, moerate nd midde incoe persos, as dfined i
the NP Notic, (&#884; 120%o0f areamedian ncome).

(4 Activty Desciption
Finncing mchanism for puchase ad redevlopmentof foreclosed homes and residential properties, including soft-
seconds, loan loss reserves, and shared-equity loans for low-and moderate-income homebuyers.

(5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be
determined after RFPs are received and NSP funds are awarded.

(6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
(7) Total Budget: To be determined after RFPs are received.

(8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive
Suite 340 Frankfort, KY 40601 Subrecipients will be determined after RFPs are reviewed.

(9) Projected Start Date: March 1, 2009

(10) Projected End Date: February 28, 2013

(11) Specific Activity Requirements: none

G. NSP Information By Activity

(1) Activity Name: Purchase and Rehabilitation

(2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisition, (b) disposition, (i)
relocation, and (n) direct homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation
activities for homes and other residential properties. (HUD notes that rehabilitation may include counseling for those

taking part in this activity.)

(3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income
persons, as defined in the NSP Notice, (&#8804; 120% of area median income).

(4) Activity Description:
Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed upon, in order
to sell, rent, or redevelop such homes and properties.



(5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be
determined after RFPs are received and NSP funds are awarded.

(6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
(7) Total Budget: To be determined after RFPs are received.

(8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive
Suite 340 Frankfort, KY 40601 Subrecipients will be determined after RFPs are reviewed.

(9) Projected Start Date: March 1, 2009

(10) Projected End Date: February 28, 2013

(11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised
value. Applicants are strongly encouraged to consider the acquisition and redevelopment of FHA properties.
Allowable rehab costs are those that address housing safety, quality and habitability codes, laws, and regulations in
order to sell, rent or redeveop the poperty. Costs ma includ energy fficienc and conervationimprovemnts or povide a
enewabl energy ource.

G. NS Informaion By Ativity

(1) Ativity Nme: LandBanks

(2) Acivity Tye: NSP ctivity , CDBG Eigible Ativity 2 CFR 570201 (a)acquisiton and () dispostion.

(3) Ntional Ojective This ativity wil meet nationa objectve by beefiting ow, modrate andmiddle ncome pesons,
asdefinedin the NP Notice (&#880; 120% o area meian incme).

(4) Acivity Decription
Landbanks mut operae in a secific, efined gographicarea forthe purcase of popertiesthat hav been abndoned r
forecosed upo, and aintain,assemble facilitte redeelopment market,and dispse of th propertes.

() Loction Desription: Areas f greatet need t be addrssed thrughout te state,exact loations to be determined after
RFPs are received and NSP funds are awarded.

(6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
(7) Total Budget: To be determined after RFPs are reviewed.

(8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive
Suite 340 Frankfort, KY 40601 Subrecipients will be determined after RFPs are reviewed.

(9) Projected Start Date: March 1, 2009

(10) Projected End Date: Land banked properties may not be held more than 10 years.

(11) Specific Activity Requirements: none

G. NSP Information By Activity

(1) Activity Name: Demolition

(2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.

(3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income
persons, as defined in the NSP Notice, (&#8804; 120% of area median income).

(4) Activity Description:
Demolition of blighted structures, some of which may be foreclosed homes.

(5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be



determined after RFPs are received and NSP funds are awarded.

(6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.

(7) Total Budget: to be determined after RFPs are reviewed.

(8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive
Suite 340 Frankfort, KY 40601 Subrecipients will be determined after RFPs are reviewed and NSP funds are
awarded.

(9) Projected Start Date: March 1, 2009

(10) Projected End Date: February 28, 2013

(11) Specific Activity Requirements: none

G. NSP Information By Activity

(1) Activity Name: Redevelopment

(2) Activity Type: NSP Activity E, CDBG Eligible Activity 24 CFR 570.201(a) acquisition, (b) disposition, (c) public
facilities and improvements, (e) public services for (i) relocation and (n) direct homeownership assistance.

(3) National Obijective: This activity will meet a national objective by benefiting low, moderate and middle income
persons, as defined in the NSP Notice, (&#8804; 120% of area median income).

(4) Activity Description:
New construction of housing

(5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be
determined after RFPs are received and NSP funds are awarded.

(6) Performance Measures: To be determined after RFPs arereceived nd NSP fuds are awrded.
(7) Toal Budget To be dtermined fter RFPsare revieed.

(8 Responible Orgaization: ead StateAgency: Dpartment or Local overnmen 1024 Caital Centr Drive Site 340
rankfort,KY 40601 Subreciients wil be deterined afte RFPs arereviewedand NSP fnds are aarded.

(9) Prjected Sart Date: March , 2009

(10) Pojected Ed Date: February28, 2013

(11) pecific Ativity Reuirement: none

G. NSPInformaton By Actvity

() Activty Name: dministraion

() Activty Type: CDBG Eliible Actiity 24 CR 570.206a) Adminstration-eneral Maagement ad Oversigt.

(3) NationalObijective This actvity willmeet a naional obective b benefitig low, oderate ad middle ncome perons, as
efined inthe NSP Ntice, (&#804; 120%o0f area mdian incoe).

4) Activty Descrition:
Administative expnses as alowable uder NSP or state-evel admiistrative costs and local project administration

(5) Location Description: To be determined after RFPs are received.
(6) Performance Measures: N/A

(7) Total Budget: $3,740,878



(8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive
Suite 340 Frankfort, KY 40601 Subrecipients will be determined after RFPs are reviewed.

(9) Projected Start Date: March 1, 2009
(10) Projected End Date: February 28, 2013

(11) Specific Activity Requirements: none

CERTIFICATIONS

(1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it
will conduct an analysis to identify impediments to fair housing choice within the jurisdiction, take appropriate actions
to overcome the effects of any impediments identified through that analysis, and maintain records reflecting the
analysis and actions in this regard.

(2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together
with disclosure forms, if required by that part.

(3) Authority of Jurisdiction. The jurisdiction possesses the legal authority to carry out the programs for which it is
seeking funding, in accordance with applicable HUD regulations and other program requirements.

(4) Consistency with Plan. The housing activities to be undertaken with NSP funds are consistent with its
consolidated plan, which means that NSP funds will be used to meet the congressionally identified needs of
abandoned and foreclosed homes in the targeted area set forth in the grantees substantial amendment.

(5) Acquisition and relocation. The jurisdiction will comply with the acquisition and relocation requirements of the
Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended (42 U.S.C. 4601),
and implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP
program published by HUD.

(6) Section 3. The jurisdiction will comply with section 3 of the Housing and Urban Development Act of 1968 (12
U.S.C. 1701u), and implementing regulations at 24 CFR part 135.

(7) Citizen Participation. The jurisdiction is in full compliance and following a detailed citizen participation plan that
satisfies the requirements of Sections 24 CFR 91.105 or 91.115, as modified by NSP requirements.

(8) Following Plan. The jurisdiction is following a current consolidated plan or Comprehnsive Housng Affordaility
Strtegy) tha has been pproved byHUD.

(9 Use of unds in 18months. Te jurisdition will omply withTitle 11l f DivisionB of the Husing and conomic Rcovery
Actof 2008 byusing, as efined inthe NSP Noice, all o its grantfunds withn 18 month of receip of the grnt.

(1) Use NSP unds &#880; 120 of Al. The urisdictin will comly with te requireent that Il of the SP funds mde availale
to it wil be use with respct to indiiduals an families hose incoms do not xceed 120 ercent of rea media income.

(11) Assssments. The jurisiction wil not attept to recoer any captal costs f public mprovement assisted ith CDBG
fnds, incluing Sectio 108 loan uaranteed unds, by asessing an amount aginst proprties ownd and occuied by pesons
of lo- and modeate-income includin any fee carged or asessment mde as a codition of btaining acess to uch
publicimprovemens. Howeve, if NSP unds are ued to pay he proporton of a fe or assessent attribtable to the capital
costs of public improvements (assisted in part with NSP funds) financed from other revenue sources, an
assessment or charge may be made against the property with respect to the public improvements financed by a
source other than CDBG funds. In addition, with respect to properties owned and occupied by moderate-income (but
not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds
to cover the assessment.

(12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use



of excessive force by law enforcement agencies within its jurisdiction against any individuals engaged in non-violent
civil rights demonstrations; and (2) a policy of enforcing applicable State and local laws against physically barring
entrance to or exit from, a facility or location that is the subject of such non-violent civil rights demonstrations within
its jurisdiction.

(13) Compliance with anti-discrimination laws. The NSP grant will be conducted and administered in conformity with
title VI of the Civil Rights Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and
implementing regulations.

(14) Compliance with lead-based paint procedures. The activities concerning lead-based paint will comply with the
requirements of part 35, subparts A, B, J, K, and R of this title.

(15) Compliance with laws. The jurisdiction will comply with applicable laws.

Tony Wilder Date

Commissioner, Department for Local Government
Title

NSP Substantial Amendment Checklist

For the purposes of expediting review, HUD asks that applicants submit the following checklist along with the NSP
Substantial Amendment and SF-424.

Contents of an NSP Action Plan Substantial Amendment

Jurisdiction(s): State of Kentucky

Lead Agency

Jurisdiction Web Address:

www.dlg.ky.gov NSP Contact Person: Myralee Smith-Cowley

Address Department for Local Government1024 Capital Center Drive Suite 340 Frankfort, KY 40601
Telephone: 502/573-2382

Fax: 502/573-1519

Email: DLG-NSP@Kky.gov

The elements in the substantial amendmentrequired fo the Neighbrhood Stabiization Prgram are:

A. AREA OF GREATES NEED

Doesthe submisson include ummary need data idenifying the eographic aeas of greaest need inthe grantees
jurisdicton?

Ys X NoO.Verificatio found on pge .

B. DISTIBUTION ANDUSES OF FUNS

Does thesubmission ontain a narative descibing how he distribuion and use of the gratees NSPfunds willmeet the
reuirements f Section 301(c)(2) f HERA thatfunds be ditributed t the areas f greatestneed, incluing those wth the
gretest percenage of homeforeclosurs, with thehighest perentage of omes financd by a subrime mortgge
relatedloan, and dentified b the grante as likely o face a sinificant rse in the rte of home oreclosures

Yes X NoO. Veriication foud on page ____ .

Not: The grantes narratie must addess the thee stipulatd need catgories in te NSP statue, but the rantee mayalso
considr other nee categories

C. DEFNITIONS ANDDESCRIPTION
For thepurposes ofthe NSP, dothe narratves includ:

a deinition of blighted stucture in he context f state or ocal law,
Yes X NoO. Verification found on page

a definition of affordable rents,
Yes X NoO. Verification found on page

a description of how the grantee will ensure continued affordability for NSP assisted housing,



Yes X NoO. Verification found on page

a description of housing rehabilitation standards that will apply to NSP assisted activities?
Yes X NoO. Verification found on page

D. LOW INCOME TARGETING

Has the grantee described how it will meet the statutory requirement that at least 25% of funds must be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals and
families whose incomes do not exceed 50% of area median income?

Yes X NoO. Verification found on page

Has the grantee identified how the estimated amount of funds appropriated or otherwise made available will be used
to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50% of area median income?

Yes X NoO. Verification found on page
Amount budgeted = $_9,500,000.

E. ACQUISITIONS & RELOCATION

Does grantee plan to demolish or convert any low- and moderate-income dwelling units?
Yes X NoO. (If no, continue to next heading)

Verification found on page

If so, does the substantial amendment include:

The number of low- and moderate-income dwelling unitsi.e., &#8804; 80% of area median incomereasonably
expected to be demolished or converted as a direct result of NSP-assisted activities?

Yes X NoO. Verification found on page

The number of NSP affordable housing units made available to low- , moderate-, and middle-income householdsi.e.,
&#8804; 120% of area median incomereasonably expected to be produced by activity and income level as provided
for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement
and completion)?

Yes X NoO. Verification found on page

The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income?
Yes X NoO. Verification found on page

F. PUBLIC COMMENT PERIOD

Was the proposed action plan amendment published via the grantee jurisdictions usual methods and on the Internet
for no less than 15 calendar days of public comment?

Yes X NoO. Verification found on page

Is there a summary of citizen comments included in the final amendment?
Yes X NoO Verification found on page

G. INFORMATION BY ACTIVITY
Does the submission contain information by activity describing how the grantee will use the funds, identifying:

eligible use of funds under NSP,
Yes X NoO. Verification found on page

correlated eligible activity under CDBG,
Yes X NoO. Verification found on page

the areas of greatest need addressed by the activity or activities,
YesO NoO. Verification found on page

expected benefit to income-qualified persons or households or areas,
YesO NoO. Verification found on page

does the applicant indicate which activities will count toward the statutory requirement that at least 25% of funds
must be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing



individuals and families whose incomes do not exceed 50% of area median income?
YesO NoO. Verification found on page

appropriate performance measures for the activity,
YesO NoO. Verification found on page

amount of funds budgeted for the activity,
YesO NoO. Verification found on page

the name, location and contact information for the entity that will carry out the activity,
YesO NoO. Verification found on page

expected start and end dates of the activity?
YesO NoO. Verification found on page

If the activity includes acquisition of real property, the discount required for acquisition of foreclosed upon properties,
YesO NoO. Verification found on page

If the activity provides financing, the range of interest rates (if any),
YesO NoO. Verification found on page

If the activity provides housing, duration or term of assistance,
YesO NoO. Verification found on page

tenure of beneficiaries (e.g., rental or homeownership),
YesO NoO. Verification found on page

does it ensure continued affordability?
YesO NoO. Verification found on page

H. CERTIFICATIONS
The following certifications are complete and accurate:

(1) Affirmatively furthering fair housing YesO NoO

(2) Anti-lobbying  YesO NoO

(3) Authority of Jurisdiction  YesO NoO

(4) Consistency with Plan  Yes0 NoO

(5) Acquisition and relocation  YesO NoO

(6) Section 3 YesO NoO

(7) Citizen Participation  YesO NoO

(8) Following Plan  YesO NoO

(9) Use of funds in 18 months  YesO NoO

(10) Use NSP funds &#8804; 120 of AMI  Yes0 NoO

(11) No recovery of capital costs thru special assessments Yes0 NoO
(12) Excessive Force  YesO NoO

(13) Compliance with anti-discrimination laws YesO NoO

(14) Compliance with lead-based paint procedures Yes0 NoO
(15) Compliance with laws  YesO NoO

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $42,957,330.00
Total CDBG Program Funds Budgeted N/A $37,408,788.00
Program Funds Drawdown $3,553,160.92 $4,099,281.32
Obligated CDBG DR Funds $14,864,784.14 $22,881,506.00

Expended CDBG DR Funds $3,553,160.92 $4,099,281.32



Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Progress Toward Required Numeric Targets

Requirement Required To Date
Minimum Overall Benefit Percentage 99.99% 52.596%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $5,611,318.20 $0.00
Limit on Admin/Planning $3,740,878.80 $533,528.28
Limit on State Admin $0.00 $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

During the first quarter of 2010, the KY NSP program has seen significant progress toward production, obligation
and expenditure goals, including those associated with meeting the 25% low-income set-aside requirement. As
partners have continued to obligate funds to individual units, staff has expanded its training and technical assistance
to ensure that subgrantees are doing appropriate record-keeping, are in compliance with fair housing/equal
opportunity and Section 3 requirements, and are mindful of the 75% of funds obligated deadline of 4/30/10 in their
funding agreements. The state's rental projects have made excellent progress in moving through the plans/specs,
local/state approvals and permitting processes, and advertising for bids for qualified contractors. We expect the
majority of the rentals to obligate most or all of their funds in April.

During this quarter, DLG's NSP team completed 52 transactions on 164 unduplicated NSP-assisted units, for a total
draw processed amount of $3,853,489.

Throughout this effort, Kentucky's subgrantee partners have maintained their focus on investing NSP funds in
Census tract block groups with HUD risk scores of eight, nine or 10. Fewer than five waivers for units in lower-rated
tracts (individual units) have been issued and in each case, the lower-rated tract adjoined a higher-rated tract in
which partners are continuing to stabilize neighborhoods. Strictly by the numbers, the Commonwealth of Kentucky is
61% obligated and 12% expended on 3/31/10. This compares to 20% obligation and 1% of funds expended as

of 12/31/09.

Most of the KY subrecipients have acquried, have contracts to acquire, or are working active options to purchase on
their NSP properties. Much of this quarter was spent reviewing available inventory and completing due diligence so
that rehab and construction can begin in the Spring. Partners are also strengthening their homebuyer pipelines in
anticipation of unit sales beginning in June and July 2010. In preparation for receipt of program income, the NSP
team is reviewing, scoring and ranking applications for NSP-1 program income (applications were accepted in
2009). NSP program income will be expended prior to further draws from HUD, but Pl expenditure will create excess
unobligated funds within DRGR. As allowed under NSP, obligations of program income for NSP-1 count as
obligations of the "original" allocation of $37.4 million. By funding additional projects as program income is received,
Kentucky hopes to meet and potentially exceed 100% obligation of the original award well before September 2010.
We anticipate that the Kentucky program will reach 70-75% commitment of funds by the first week of May (funding
agreements have an obligation deadline of 4/30, with reports due the first week of May). All funding agreements
require full 200% obligation of funds by June 15, 2010, so full obligation is possible within the coming quatrter.
Because of the obligation deadlines, Kentucky recaptured funding from two NSP1 subgrantees whose programs



were not meeting required benchmarks (LFUCG-landbanking and City of Bardstown acquisition/rehab). DLG's NSP
team has provided intensive technical assistance and additional training to help each agency work toward meeting
its 75% obligation of remaining funds by 4/30/10.

The current obligations of our subgrantees are:

« City of Bardstown, 83.11% fter recapture)

 Beattyville, 49.47%

» Community Action Council (public facility, single contract, plans/specs in process), 4.76%

* ommunity Ventures Corporation, 53.21%

 covington, 63.39%

» Federation of Appalachian Housing Enterprises, 44.40%;

» Green River Housing Corporation, 53.20%

* Hope Center (multi-contract rental facility), 31.21%

» Housing Authority of Bowling Green, 50.91%

* Housing Authority of Henderson, 99.94% (rental)

» Housing Parntership, 60.27%

* Lexington-Fayette Urban County Government, Douglass Heights project, 100%

 Lexington-Fayette Urban County Government, landbanking project, 16.5%

* Louisville Metro Government, 100%

* Ludlow, 80.22%

* Newport Millennium Housing, 47.98%

» Pennyrile Housing, 70.72%

* Purchase Housing, 54.01%

* REACH, Inc., 55.99%

» Richmond, 88.70%

* Russell County, 10.14% (newly-funded when Community Housing returned its allocation; plans/specs in
progress).

» Welcome House, 15.06% (rental, plans/specs in process)
Training
Since both time and money are budgeted very tightly, the Kentucky Neighborhood Stabilization Program (NSP) staff
has invested in utilizing GoToMeeting for more personalized and customized trainings with the KY NSP sub-
recipients. GoToMeeting is a Web-hosted remote meeting and desktop sharing software that enables the NSP staff
to meet with sub-recipients via the Internet in real-time. It allows the desktop view of a host computer to be
broadcast to a group of computers connected to the host through the Internet.
By having the capability to offer trainings through GoToMeeting, we are able to address common questions and
issues immediately without having to go to the time and expense of setting-up a formal, classroom-style training.
This also allows us to trouble-shoot and avoid problems rather than have to do clean-up after the problems have
already occurred.
In this quarter, DLG staff held 1:1 training and technical assistance sessions with several partners, including
Purchase Area Housing Corporation, Louisvlle Metro, the City of Covington, and others. DLG conducted two formal
trainings for all subgrantees on Fair Housing/Equal Opportunity/Section 3 and related cross-cutting federal
regulation. All subgrantees attended one or the other training sessions. All of DLG's key training sessions are
recorded and posted to our NSP site for future reference by our subgrantees, including the associated Power Point
presentations and required documents. To access DLG's training programs, go to
http://www.dlg.ky.gov/grants/federal/NSP+Training+Resources.htm .
To date, DLG has provided trainings on:

» Finding, negotiating and acquiring foreclosed properties

» Uniform Relocation Act and Bona Fide Tenancy Requirements

 Fair Housing, Equal Opportunity, Affirmative Marketing, Section 3, Title VI and related

» HUD updates as of new guidance issued in mid-April (revised definitions and updated FAQS)
Training material is being prepared and trainings will be held in the coming quarter on conflict of interest issues, and
on RESPA requirements.
Implementation processes
Because the KY NSP staff has dozens of combined years of experience with state and federal grant programs (such
as HOME, CDBG and various state grants), the forms on which NSP subgrantees submit their project set-ups,
disbursement requests and routine reporting are very detailed. At any given time, the KY NSP staff knows
information on projects throughout the Commonwealth because of the amount of detail requested on the forms. At
the same time, the forms are in Excel format so that completion is streamlined for subgrantees, and related
documents are provided via pdf files. Kentucky's NSP team is also doing daily data entry in DRGR and updating
obligations and expenditures of funds as they are completed and reported so that our reporting to HUD is current on
a near-daily basis.



We also have taken advantage of opportunities to examine &ldquobest practices&rdquo from through out the
country when it comes to policies and procedures, separation of duties and daily administration. The KY NSP staff
is continually striving to improve the efficiency and quality of our work to be the best stewards of NSP funds, and to
best serve the sub-recipients and the people of the Commonwealth of Kentucky.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
NSP-A-0000, Financing mechanisms $0.00 $821,569.00 $0.00
NSP-ADM-0000, Administrative fees $279,176.92 $3,675,738.00 $533,528.28
NSP-B-000, Eligible Use B $0.00 $0.00 $0.00
NSP-B-0000, Acquisition/Rehabilitation $2,825,946.00 $15,976,579.00 $3,117,015.04

NSP-C-0001, Land banking-Acquisition
NSP-D-0000, Demolition

NSP-E-0000, Redevelopment

Activities

$131,761.00
$16,628.00
$299,649.00

$2,162,250.00
$1,066,192.00
$13,706,460.00

$131,761.00
$16,628.00
$300,349.00



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Cancelled-Beattyville D/LI
Eligible Use D- Beattyville Housing

Activity Status:

Cancelled

Project Title:

Demolition

Projected End Date:
09/19/2013

Responsible Organization:
Beattyville Housing Development

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00

$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Cancelled-Beattyville E/LI

Activity Title: Eligible Use E-Beattyville Housing

Activitiy Category: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Beattyville Housing Development

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: Cancelled-FAHE-A/LI

Activity Title: Eligible Use A-FAHE

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

NSP-A-0000 Financing mechanisms

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside FAHE

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds ($70,000.00) $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. FAHE will provide NSP funds as amortizing first or non-amortizing (forgivable, incrementally forgiven) deferred
loans based on household affordability requirements. Will provide down payment, closing cost and principal reduction
assistance to approximately seven households.

Location Description:

Targeted neighborhoods in Harlan, Madison and Perry counties. Letcher and Bath County portions of project declined for
funding.

Activity Progress Narrative:

393 Burchwood DriveBerea

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 15/7
# of Households benefitting 0 0 0 15/7 0/0 15/7

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-A-0000-09N-017

Activity Title: Eligible Use A-Covington

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-A-0000 Financing mechanisms

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Covington

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $491,569.00

Total CDBG Program Funds Budgeted N/A $491,569.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Covington $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. Covington to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans
to five income-eligible households for acquisition of foreclosed residential property.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

Homebuyer classes are offered twice a month through the City of Covington's counseling partners: Brighton Center and
Catholic Social Services. City staff recently met with these organizations to discuss the NSP program and establish a more
unified sense of purpose. Covington has also conducted a media blitz to market NSP and the homes available. The NSP
program was featured on several local news channels (Channels 9, 12, and 19) and several articles have been written in the
Cincinnati/Northern Kentucky Enquirer. A local reporter has requested to do a series of news articles on the progress of the
program. As a result intake, staff has received in excess of 100 phone calls from interested buyers. Of those 100, 18 have
followed through with appointments for intake. The City's NSP website has also launched at www.makecovingtonhome.com
and has received a great deal of attention as well. City staff are also meeting with local Realtors and banks to talk about the
NSP program and educate mortgage officers on how the program works so they will be prepared to assist NSP specific buyers.



Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 15/5
# of Households benefitting 0 0 0 0/0 15/5 15/5

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: NSP-ADM-0000-09N-004

Activity Title: Admin-Housing Authority of Bowling Green

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of Bowling Green

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $99,028.00

Total CDBG Program Funds Budgeted N/A $99,028.00

Program Funds Drawdown $12,517.00 $12,517.00

Obligated CDBG DR Funds $99,028.00 $99,028.00

Expended CDBG DR Funds $12,517.00 $12,517.00
Housing Authority of Bowling Green $12,517.00 $12,517.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

The Housing Authority of Bowling Green has purchased three foreclosed homes within its target area and has one additional
home under contract, with closing scheduled by the first week of April. To further stabilize the neighborhood, HABG will be
newly constructing five single family homes on lots being donated by the City of Bowling Green (Lee Square Subdivision). The
agency has six mortgage-ready homebuyers and continues to hold homebuyer education classes.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-ADM-0000-09N-011

Activity Title: Admin - Russell County Fiscal Court

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

01/01/2010 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Russell County Fiscal Court

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $37,775.00

Total CDBG Program Funds Budgeted N/A $37,775.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $37,775.00 $37,775.00

Expended CDBG DR Funds $0.00 $0.00
Russell County Fiscal Court $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative fees in relation to Eligible Use E project in which a foreclosed, vacant motel will be acquired, rehabbed, and
converted to emergency/transitional housing for homeless persons.

Location Description:

Russell County, Ky.

Activity Progress Narrative:

Architect will soon have plans and specs ready to submit to HBC and KHC for the motel rehab. All properties have been
appraised and waiting for release of funds so purchase of properties can proceed.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-ADM-0000-09N-014

Activity Title: Admin-local-Welcome House

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Welcome House

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $20,000.00

Total CDBG Program Funds Budgeted N/A $20,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $20,000.00

Expended CDBG DR Funds $0.00 $0.00
Welcome House $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity Progress Narrative:

The King's Crossing project received approval of its Federal Home Loan Bank award of $294,631 in mid-2009. It had separately
applied for Housing Choice vouchers through the City of Covington. In February 2010, the City notified Welcome House that it
was not awarded vouchers; the vouchers were required for the project to maintain positive cash flow during its 15-year
affordability period. Welcome House's board has since dedicated, by resolution, interest income from its recently-received
endowment, to cover operating expenses for the NSP-assisted project. The project creates transitional and/or permanent rental
housing for families and individuals who are homeless. The Department for Local Government is working with the Welcome
House board to update various funding agreement documents and the project pro forma. Plans and specifications review is
nearly complete by DLG and the state housing and construction department. Advertisements to procure architectural resident
inspection services (drawing services were donated) and the advertisement for general contractor were placed in local
newspapers on 3/14/10, with bids due 3/31/10. The Welcome House review committee will meet 4/5/10 to review proposals.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Covington
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-ADM-0000-09N-017
Admin-local-City of Covington

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:
03/19/2013

Responsible Organization:
City of Covington

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$239,600.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$239,600.00

$239,600.00
$0.00
$239,600.00
$0.00
$0.00
$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

Currently covington has three (3) properties approved by DLG and seven (7) pending approval. Eight of these properties are
Eligible Use E and two (2) are Eligible Use B; total development costs of these units are estimated to be $2,382,316. Covington
is conducting due diligence on 21 other properties; 19 under Eligible Use B and two (2) under Eligible Use E. Eight (8) of these
properties have been identified for the Low Income Set Aside. Covington anticipates submitting these properties to DLG well
before April 30. Staff is working very hard and has had to overcome significant barriers with the most intense barrier being
identifying and locating property owners. In mid-March, Covington executed a contract with HURC to assist us in identifiying
foreclosed homes through the National Community Stabilization Trust. So far this has been very successful as Covington is
conducting due diligence on eight (8) properties through this resource in a very short time. The City is aware of the 75%
obligation deadline on April 30, 2010 and feels confident that it can meet it. It has procured architects for the program and is in
the process of writing contruction specs for properties. The city is finishing up the bid contracts to put out so it can begin the

construction phase as units are approved.

Performance Measures
No Performance Measures found.



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Pennyrile Housing

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-ADM-0000-09N-019
Admin-local-Pennyrile

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:
03/19/2013

Responsible Organization:
Pennyrile Housing

Jan 1 thru Mar 31, 2010
N/A

N/A
$29,922.00
$66,150.00
$29,922.00
$29,922.00

$0.00

$0.00
$0.00

To Date
$66,150.00

$66,150.00
$29,922.00
$66,150.00
$29,922.00
$29,922.00

$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.

Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Activity Progress Narrative:

Pennyrile Housing has obligated 71% of its $1,389,150 NSP award and has 10 units in process.
All service contractors have been procured and contracts awarded. Staff continues to review foreclosed properties within the
targeted neighborhoods and to submit bids for those properties. Pennyrile Housing Corporation has acquired 10 foreclosed
homes. Rehabilitation for three homes is underway; bid documents are being prepared on three others. Four other units have
offer/acceptance of purchase contracts with closings scheduled this month (March 2010). Staff continues to market the
program, accept applications, and pre-qualify potential homebuyers.

Performance Measures

No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-ADM-0000-09N-020

Activity Title: Admin-Comm Action Council/Lex

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

06/30/2009 09/19/2010

National Objective: Responsible Organization:

NSP Only - LMMI Community Action Council-Lexington

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $45,616.00

Total CDBG Program Funds Budgeted N/A $45,616.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $45,616.00 $45,616.00

Expended CDBG DR Funds $0.00 $0.00
Community Action Council-Lexington $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:
)

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Activity Progress Narrative:

Community Action Council of Lexingt/Fayette, Bourbon, Nicholas, and Harrison Counties is working to meet its 75% of NSP
funds obligated by 4/30/10 deadline. The project involves the creation of a neighborhood center that is attached to an
historically African-American school in Lexington's north end. The school is being converted to low-income senior housing via a
HOME, CDBG and Low Income Housing Tax Credit project undertaken by The Urban League of Lexington. The building is
being subdivided via condominium ownership and the Community Action Council will own and operate the neighborhood
center, which is being rehabbed with NSP funds. Architectural services specific to the neighborhood center are being procured
with responses due 3/26/10. An invitation for bids (for construction) will be published in mid-April with contractor selection to be
completed by the end of April. The project has experienced delays in implementation due to time required for approval of the
housing tax credits through the state housing finance agency, as well as commitment of all other housing funds and approval of
the housing plans/specifications. The Department for Local Government, administrator of the NSP funding, required the
housing approvals before providing final approval of the neighborhood center, as the projects are complementary and the
neighborhood center could not be developed in the absence of the housing portion.

Performance Measures
No Performance Measures found.



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-ADM-0000-09N-022

Activity Title: Admin-local-Green River

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Green River Housing Corporation

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $49,930.00

Total CDBG Program Funds Budgeted N/A $49,930.00

Program Funds Drawdown $3,955.00 $3,955.00

Obligated CDBG DR Funds $49,930.00 $49,930.00

Expended CDBG DR Funds $3,955.00 $3,955.00
Green River Housing Corporation $3,955.00 $3,955.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area).

Activity Progress Narrative:

Green River Housing Corporation's project is fully funded under Kentucky's low-income set-aside. GRHC has closed on four
properties, and for three others, purchase offers have been accepted. Closing dates are pending on two units, and a third
closed 3/26/10. Inspections, appraisals and title work have been completed on all seven units. Offers will be made to HUD for
two other FHA-foreclosed units by 3/31/10. Homebuyer outreach and marketing, including 1:1 and group counseling, are being
done through The Housing Foundation. GRHC has met with USDA-Rural Development to establish a partnership for the NSP
buyers so that they can access low-interest loan funds based on eligibility.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
REACH

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-ADM-0000-09N-024
Admin-local-REACH

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:
03/19/2013

Responsible Organization:
REACH

Jan 1 thru Mar 31, 2010
N/A

N/A
$25,000.00
$35,000.00
$25,000.00
$25,000.00

$0.00

$0.00
$0.00

To Date
$35,000.00

$35,000.00
$25,000.00
$35,000.00
$25,000.00
$25,000.00

$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Activity Progress Narrative:

REACH has acquired five foreclosed single family homes in its targeted area (per funding agreement, is to

purchase/rehab/resell minimum of five). REACH has obtained insurance and contracted for property inspections, pest
inspections, has completd appraisals, has required signage, and has contracted for lead-based paint inspection for pre-1978
units. The project is moving forward ahead of schedule.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-ADM-0000-09N-025

Activity Title: Admin-local-CVvVC

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Community Ventures Corp.

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $76,000.00

Total CDBG Program Funds Budgeted N/A $76,000.00

Program Funds Drawdown $18,998.00 $18,998.00

Obligated CDBG DR Funds $0.00 $76,000.00

Expended CDBG DR Funds $18,998.00 $18,998.00
Community Ventures Corp. $18,998.00 $18,998.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

Community Ventures Corporation is working with potential homebuyers and lease-purchase clients to choose NSP-eligible
homes (pre-selling NSP units). After identifying a foreclosed home, CVC assesses the home through appraisal, pest inspection,
and rehab inspection to determine whether it is a good investment. CVC then negotiates the purchase of the foreclosed home
from the lender, bids out subcontracting (CVC serves as general), and oversees the construction process. Nine offers on
homes chosen by homebuyers and lease/purchase clients have been accepted, with all nine already closed. Four spec
properties have been identified; two have purchase contracts pending and two have been acquired. Other mortgage-ready
homebuyers and lease-purchase clients are continuing to search for suitable foreclosed single family homes.



Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-ADM-0000-09N-026
Activity Title: Admin-local-Beattyville

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Beattyville Housing Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:
03/19/2013

Responsible Organization:
Beattyville Housing Development

Jan 1 thru Mar 31, 2010
N/A

N/A
$5,120.00
$0.00
$5,120.00
$5,120.00
$0.00

$0.00
$0.00

To Date
$20,000.00

$20,000.00
$5,120.00
$20,000.00
$5,120.00
$5,120.00
$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

Beattyville Housing and Development Corporation continues to identify foreclosed housing stock in its targeted neighborhoods;
it has either acquired or as in its pipeline an amount of foreclosed property equal to its required production under the NSP

funding agreement. It has one homebuyer matched with a property and is continuing to market the NSP program to prospective
buyers. The project is 100% funded under the low income set-aside.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-ADM-0000-09N-031

Activity Title: Admin-local-Henderson HA

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Henderson Housing Authority

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $35,723.00

Total CDBG Program Funds Budgeted N/A $35,723.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $35,723.00 $35,723.00

Expended CDBG DR Funds $0.00 $0.00
Henderson Housing Authority $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures

(Henderson County, Ky.).

Activity Progress Narrative:

Project advertised for bid during this quarter with bid opening held 2/23/10. Original project structure included six-unit rental
complex plus one single famly dwelling rental unit. Seven contractors submitted bids ranging from $783,000 to $1,054,900.
DLG has approved eliminating the single family dwelling from the current scope of work and proceeding with the six-unit rental
to get project within budget (DLG will consider reallocating funds to pick up the omitted unit at a later date). Lots 723, 725 and
729 Martin Luther King Blvd. have been consolidated and have received approval from the Henderson City-County Planning
and Codes Department for variances for lots and site plans. The Housing Authority of Henderson is marketing the new NSP
units and will begin accepting applications 5/1/10. It has a certified homeownership/credit counselor on staff, and expects credit
counseling for prospective tenants to begin in June or July 2010.



Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Bardstown, City of

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-ADM-0000-09N-036
Admin-local-Bardstown

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:
09/19/2013

Responsible Organization:
Bardstown, City of

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$8,034.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$8,034.00

$8,034.00
$0.00
$8,034.00
$0.00
$0.00
$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant

layoffs and closings)

Activity Progress Narrative:

The City of Bardstown has acquired and is rehabilitating two foreclosed homes. The project allocation has been lowered to the

amount of funds required to complete these two units (subgrantee did not meet 50% obligation benchmark in funding

agreement).

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-ADM-0000-09N-037

Activity Title: Admin-local-Newport Millennium

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Newport Mlllennium set-aside

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $79,336.00

Total CDBG Program Funds Budgeted N/A $79,336.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $29,336.00 $79,336.00

Expended CDBG DR Funds $0.00 $0.00
Newport Mlllennium set-aside $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

Newport Millennium Housing Corporation Ill has acquired five of eight foreclosed properties that will be rehabbed and rented;
the entire project is funded through Kentucky's low-income set-aside. One other property that will be cleared and redeveloped is
under purchase contract and will be acquired by 3/31/10. Demolition and/or site prep is complete on four properties (Eligible
Use D), and contracts have been awarded for construction of four new <50% AMI rental units (Eligible Use E). Plans for one
acquired unit are undergoing SHPO review and plans for property under contract but not yet closed are underway, and will be
sent to SHPO for review before 3/31/10. It is expected that demolition and construction contracts for these two properties will be
awarded prior to 4/30/10. Work continues to identify two additional foreclosed single famly homes for acquisition for the project.
Newport Millennium has attempted to recruit Section 3 residents/businesses through advertising and outreach, including
information in bid advertisements, contracts, etc., and discussion and pre-bid and pre-construction conferences. However, to
date, no contractor or subcontractor is making new hires as a result of work on an NSP-assisted unit.



Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Ludlow, City of
Match Contributed

Program Income Received
Program Income Drawdown

Activity Description:

NSP-ADM-0000-09N-038
Admin-local-Ludlow

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:
06/19/2013

Responsible Organization:
Ludlow, City of

Jan 1 thru Mar 31, 2010
N/A

N/A
$13,274.00
$39,809.00
$13,274.00
$13,274.00

$0.00

$0.00
$0.00

To Date
$39,809.00

$39,809.00
$13,274.00
$39,809.00
$13,274.00
$13,274.00

$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party

administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

Ludlow has acquired its second and third single-family, foreclosed properties for rehabilitation and resale; insured the properties
with Kentucky League of Cities; has identified and enrolled its first participant in homebuyer classes with Catholic Charities of
Covington; identified and contacted firms that are certified to provide lead-paint and asbestos remediation services; continues
to discuss historic preservation issues with Jill McNutt of the State Historic Preservation Office; removed debris from interior
and exterior of the properties; hired architects to create design plans for the properties; participated in NSP Training on
February 18, 2010 at Blue Ash, Ohio Crowne Plaza Hotel; established post-rehabiliation property value projections for Ludlow
NSP Project properties; continued discussions with partner Housing Opportunities of Northern Kentucky (HONK) regarding
inclusion of women, minority and Section 3 contactors and homebuyers; finalized procedures and forms for HONK to submit
draw requests and developer fee payments; finalized schedule of pre-development activities (architecture drawings submitted
by April 19, 2010, share material with potential contrators by April 27, 2010, contractor bids due by April 30, 2010, and bids
awarded by May 6, 2010); and. identified first potential resident interested in participating in the Ludlow NSP Project as a

Section 3 business installing dry wall.

Performance Measures
No Performance Measures found.



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-ADM-0000-09N-042

Activity Title: Admin-local-LFUCG

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $25,000.00

Total CDBG Program Funds Budgeted N/A $25,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $25,000.00

Expended CDBG DR Funds $0.00 $0.00
Lexington-Fayette urban County Government $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Activity Progress Narrative:

The project proposed acquisition of five blighted structures with demolition of each, and replatting of lots into three
homeownership properties, with new construction of single family homes. One parcel, 446 Georgetown, is a failed acquisition.
The remaining properties have all been acquired. Demolition services have been procured and the contract awarded. One
tenant is being relocated in accordance with URA and 104(d) requirements.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-ADM-0000-09N-043

Activity Title: Admin-local-LFUCG-landbank

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $65,475.00

Total CDBG Program Funds Budgeted N/A $65,475.00

Program Funds Drawdown $5,755.00 $5,755.00

Obligated CDBG DR Funds $65,475.00 $65,475.00

Expended CDBG DR Funds $5,755.00 $5,755.00
Lexington-Fayette urban County Government $5,755.00 $5,755.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party

administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Activity Progress Narrative:

The Lexington-Fayette Urban County Government has requested and been approved for an amendment to its program design,
due to lack of targeted housing stock. In its original application for assistance, LFUCG targeted blighted, foreclosed residential
housing for acquisition via land banking activity. However, it has been unable to identify adequate foreclosed stock to fully
implement its land banking program. The key barrier has been LFUCG's inability to acquire properties at master commissioner
sale, as at that point title has not passed from the former owner, and the unit is not foreclosed under HUD's current definition. In
consequence, LFUCG has asked to expand its efforts to be allowed to acquire non-blighted foreclosed housing, land bank it,
and make it available to for-profit and nonprofit developers for rehab/resale. DLG approved this modification in February 2010.
DLG also approved LFUCG's request to undertake redevelopment activities under Eligible Use E. LFUCG has acquired six
properties, will demolish four blighted structures, and has offers accepted on three other properties. An additional 15 properties
have purchase offers pending acceptance, and 25 others are in review.



Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Housing Partnership, The

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-ADM-0000-09N-044
Admin-Local-Housing Partnership

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:
09/19/2013

Responsible Organization:
Housing Partnership, The

Jan 1 thru Mar 31, 2010
N/A

N/A
$37,000.00
$0.00
$37,000.00
$37,000.00
$0.00

$0.00
$0.00

To Date
$148,000.00

$148,000.00
$37,000.00
$148,000.00
$37,000.00
$37,000.00
$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

The Housing Partnership, Inc., has identified several individual foreclosed residential dwellings and is in the process of
acquiring them for the NSP program; it currently has 16 properties under purchase contract for acquisition. These properties
include a 46-lot foreclosed subdivision. HPI is completing due diligence activities on nine other properties that may be eligible
for NSP investment and hopes to complete acquisition in early April.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
FAHE

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-ADM-0000-09N-045
Admin-local-FAHE

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:
03/19/2013

Responsible Organization:
FAHE

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$25,000.00

$25,000.00
$0.00
$25,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Targeted neighborhoods in Harlan, Madison and Perry counties. Letcher and Bath County portions of project declined for

funding.

Activity Progress Narrative:

DLG has approved the Federation of Appalachian Housing Enterprise's request for a funding agreement modification for this
project, to shift all project funds from Eligible Use A to Eligible Use B. The request was necessitated by the level of rehab
required for foreclosed properties. Kentucky is a judicial foreclosure state, which means that it can take from 3-9 months or
longer from notice of default to sale of the unit at master commissioner sale. This leads to prolonged time for deferred
maintenance, vandalism, and/or damage to the units by the former owner-occupants. FAHE has identified three eligible
homebuyers who have completed purchase agreements for the three NSP-assisted units (see Eligible Use B). FAHE is
continuing its homebuyer outreach and marketing (is funded for five total foreclosed properties, all to be sold to buyers with

incomes at or below 50% of area median).



Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-ADM-0000-09N-047

Activity Title: Admin-local-Richmond

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Richmond, City of

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $61,847.00

Total CDBG Program Funds Budgeted N/A $61,847.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $27,347.00 $61,847.00

Expended CDBG DR Funds $0.00 $0.00
Richmond, City of $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:
City of Richmond (Lex/Fayette MSA) - destablized neighborhoods.

Activity Progress Narrative:

The City of Richmond has identified potential properties for acquisition, demolition, and redevelopment. Seven properties are
currently under contract, with an additional property under option. If all properties are deemed appropriate for NSP, action will
be taken to acquire them. Legally binding agreements are in place with development partners, as are the development
agreements with both Kentucky River Foothills and the Housing Authority of Richmond. A pipeline of potential homebuyers is
being developed through Kentucky River Foothills.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-ADM-0000-09N-051

Activity Title: Admin-local-Purchase

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Purchase Housing

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $70,125.00

Total CDBG Program Funds Budgeted N/A $70,125.00

Program Funds Drawdown $20,881.00 $20,881.00

Obligated CDBG DR Funds $70,125.00 $70,125.00

Expended CDBG DR Funds $20,881.00 $20,881.00
Purchase Housing $20,881.00 $20,881.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

Purchase Area Housing Corporation has completed procurement of attorneys, surveyors and appraisers, as well as
environmental consulting/testing contractors for lead-based paint and asbestos. it is also completing procurement of a project
inspector and rehab specialist. Purchase has advertised to recruit construction contractors, including Section 3 concerns and
minority/woman-owned business enterprises, for rehabilitation of NSP-assisted properties. Purchase continues to market the
NSP program to lenders, Realtors and USDA-Rural Development to acquire foreclosed properties. As of 3/22/10, Purchase has
acquired eight foreclosed homes, with one unit being rehabbed (others are schedued). Work write-ups have been completed for
five of the units and write-ups are underway for three others. Contracts for rehab, demolition and reconstruction will be
advertised by 3/31/10. Purchase has also acquired three vacant lots (including some that are foreclosed) and will be doing new
construction under Eligible Use E. As a high-performing grantee, Purchase Area Housing Corporation was recently awarded an
additional $94,500 of funds recaptured from an under-performing grantee.



Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Louisville Metro

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-ADM-0000-09N-052
Admin-local-Louisville Metro

Activity Status:
Under Way

Project Title:
Administrative fees
Projected End Date:
03/19/2013

Responsible Organization:

Louisville Metro

Jan 1 thru Mar 31, 2010

N/A
N/A
$0.00

$165,775.00

$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$166,775.00

$166,775.00
$0.00
$166,775.00
$0.00
$0.00
$0.00

$0.00
$0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define

specific areas.

Activity Progress Narrative:

Louisville Metro procured a development partner (The Housing Partnership) to undertake the acquisition of approximately 17
parcels, demolition of existing blighted, vacant structures (or acquisition/relocation and demolition of an occupied blighted
structure). Following clearance activities, the properties will be replatted into 52 parcels for single family dwellings. The
development contract was executed march 22, 2010. Louisville Metro has engaged a qualified appraiser to determine each
parcel's current fair market value to establish a basis for purchase offers to lenders who have foreclosed, those who are
pursuing deed in lieu, and private owners of blighted properties. All parcels are located along one street in the Shagbark-
Shanks neighborhood, a severely distressed, destabilized area of Louisville that is suffering from high volumes of foreclosed
property. Appraisals should be complete by 3/31/10, after which voluntary acquisition notices will be sent and intiial purchase
offers sent. See additional detail in individual eligible uses.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-ADM-0000-DLG

Activity Title: Admin-state-DLG

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

12/01/2008 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $2,261,515.00

Total CDBG Program Funds Budgeted N/A $2,261,515.00

Program Funds Drawdown $106,754.92 $361,106.28

Obligated CDBG DR Funds $1,801,857.14 $2,261,515.00

Expended CDBG DR Funds $106,754.92 $361,106.28
Commonwealth of KY-Dept. for Local Govt $106,754.92 $361,106.28

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Activity Progress Narrative:

DLG's four-person NSP team continues to effectively manage the program; the state's $37.4 million allocation is approximately
62% obligated and 12% expended. DLG staff performs desk reviews of most critical NSP requirements as part of the individual
unit project set-up packages, and is scheduling on-site monitoring visits for several recipients in April and May. Other areas of
focus for DLG are recapturing funds from under-performing grantees who did not meet the 50% obligation benchmark and
reallocating funds to high-performing grantees. Staff will continue to provide intensive training and technical assistance to
subgrantees throughout April, as all projects have a 75% obligation deadline as of 4/30/10 (including rental projects, which were
not required to meet a 50% obligation deadline in January or February).

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-B-0000-09N-004

Activity Title: Eligible Use B-HABG

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of Bowling Green

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $571,673.00

Total CDBG Program Funds Budgeted N/A $571,673.00

Program Funds Drawdown $263,979.00 $263,979.00

Obligated CDBG DR Funds $274,909.00 $421,979.00

Expended CDBG DR Funds $263,979.00 $263,979.00
Housing Authority of Bowling Green $263,979.00 $263,979.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. The Housing Authority of Bowling Green proposes assistance to eight households under Eligible Use
B. Eligible forms of occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase
activity to transition households from rental to homeownership status.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

The Housing Authority of Bowling Green has six mortgage-ready homebuyers who are interested in the NSP-assisted units.
Rehab on several units is underway. HABG's February homebuyer education class included 20 participants and the next class
is scheduled April 24, 2010. The Housing Authority has acquired 1555 Penns Chapel Road, 1054 Plumb Springs Road, and
348 Pirate's Cove lane. It has offer/acceptance on a fourth property that was foreclosed upon by the lender (1452 Salem Circle)
and plans to close on the property by the first week of April.

« 1054 Plum Springs Road, Bowling Green: Property acquired, rehab bid/awarded, rehab in process.

» 133 Meadowbrook, Bowling Green: Failed acquisition, NSP to reimburse front-end due diligence only.

» 1449 Girkin Boiling Springs, Bowling Green: Failed acquisition, NSP to reimburse front-end due diligence only.
« 1555 PENNS CHAPEL RD, Bowling Green: Property acquired, rehab bid/awarded, rehab in process.

e 1645 Johnson Drive, Bowling Green: Failed acquisition, NSP to reimburse front-end due diligence only.

« 204 Upper Stone Ave., Bowling Green: Failed acquisition, NSP to reimburse front-end due diligence only.

« 348 Pirates Cove, Bowling Green: Property acquired, rehab being bid.

» 1452 Salem Circle: Purchase contract finalized; closing scheduled by first week of April.



Performance Measures
This Report Period

Low Mod Total
# of Properties 0 0 4
# of Households benefitting 0 4 4
Activity Locations
Address City
133 Meadowbrook Bowling Green
1452 Salem Circle Bowling Green

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod
0/0 0/0
5/0 17/8

State
NA
NA

Total
22/8

22/8

Zip
42101-
42101-

Amount




Grantee Activity Number: NSP-B-0000-09N-004/L1I

Activity Title: Eligible Use B-HABG<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $727,380.00

Total CDBG Program Funds Budgeted N/A $727,380.00

Program Funds Drawdown $295.00 $295.00

Obligated CDBG DR Funds ($5.00) $295.00

Expended CDBG DR Funds $295.00 $295.00
Housing Authority of Bowling Green $295.00 $295.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The Housing
Authority of Bowling Green will assist approximately six households with incomes at or below 50% of area median with this
activity.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

Narrative is repeated from Eligible Use B for Eligible Use B/Low Income Set-Aside. HABG has several low-income homebuyers
either mortgage-ready or in its pipeline; at this time, all units are reported in Eligible Use B as none are pre-sold. HABG expects
several of the foreclosed, rehabbed homes to be sold to low-income buyers. DLG will reclassify financial transactions following
sale of the homes.

The Housing Authority of Bowling Green has six mortgage-ready homebuyers who are interested in the NSP-assisted units.
Rehab on several units is underway. HABG's February homebuyer education class included 20 participants and the next class
is scheduled April 24, 2010. The Housing Authority has acquired 1555 Penns Chapel Road, 1054 Plumb Springs Road, and
348 Pirate's Cove lane. It has offer/acceptance on a fourth property that was foreclosed upon by the lender (1452 Salem Circle)
and plans to close on the property by the first week of April.

< 1054 Plum Springs Road, Bowling Green: Property acquired, rehab bid/awarded, rehab in process.

» 133 Meadowbrook, Bowling Green: Failed acquisition, NSP to reimburse front-end due diligence only.

« 1449 Girkin Boiling Springs, Bowling Green: Failed acquisition, NSP to reimburse front-end due diligence only.
« 1555 PENNS CHAPEL RD, Bowling Green: Property acquired, rehab bid/awarded, rehab in process.

« 1645 Johnson Drive, Bowling Green: Failed acquisition, NSP to reimburse front-end due diligence only.

« 204 Upper Stone Ave., Bowling Green: Failed acquisition, NSP to reimburse front-end due diligence only.

« 348 Pirates Cove, Bowling Green: Property acquired, rehab being bid.

« 1452 Salem Circle: Purchase contract finalized; closing scheduled by first week of April.



Performance Measures
This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
11/5

Mod
0/0

Total
11/5

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Covington
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-B-0000-09N-017
Eligible Use B-Covington

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
09/19/2013

Responsible Organization:
City of Covington

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$290,515.00

$290,515.00
$0.00
$290,515.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The two households
assisted under this activity must have incomes at or below 120% of AMI.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas

of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

« 334 E. 18th St., Covington: Option signed, due diligence underway.

« 505 E. 16th St.: Due diligence (appraisal, inspection, etc.) underway.

« 1528 Banklick St.: Due diligence (appraisal, inspection, etc.) underway.
« 304 Berry St.: Due diligence (appraisal, inspection, etc.) underway.

» 1809 Eastern Ave.: Due diligence (appraisal, inspection, etc.) underway.
« 1327 Garrard Street: Due diligence (appraisal, inspection, etc.) underway.
« 1818 Garrard St.: Due diligence (appraisal, inspection, etc.) underway.

« 1538 Garrard St.: Due diligence (appraisal, inspection, etc.) underway.

« 1910 Greenup St.: Due diligence (appraisal, inspection, etc.) underway.
e 1326 Holman Ave.: Due diligence (appraisal, inspection, etc.) underway.
e 1717 Holman Ave.: Due diligence (appraisal, inspection, etc.) underway.
« 1819 Holman Ave.: Due diligence (appraisal, inspection, etc.) underway.

« 1335 Garrard St.: Failed acquisition.

* 1109 Garrard: Failed acquisition, NSP to be requested to reimburse due diligence expenses.

e 1109 Garrard Street, Covington:



» 320 East 18th Street, Covington:

« 334 East 18th St., Covington:

* 618 East 17th St., Covington:

« 118 East 15th Street, Covington:

e 120 East 15th Street, Covington:

e 1706 HOLMAN STREET, Covington:
e 1710 Holman St., Covington:

e 1711 EASTERN AVE, Covington:

» 1938 Scott St., Covington:

e 610 EAST 18TH STREET, Covington:
« 916 Banklick, Covington:

Performance Measures
This Report Period

Low Mod
# of Properties 0 0
# of Households benefitting 0 23

Activity Locations
Address City

1818 Garrard St. Covington
1809 Eastern Ave. Covington
505 E. 16th St. Covington
1528 Banklick St. Covington
1326 Holman Ave. Covington
304 Berry Street Covington
1327 Garrard St. Covington
1538 Greenup St. Covington
1910 Greenup St. Covington

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
23

23

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 34/5
0/0 34/5 34/5

State Zip

NA 41014-
NA 41014-
NA 41014-
NA 41011-
NA 41011-
NA 41011-
NA 41011-
NA 41011-
NA 41011-

Amount




Grantee Activity Number: NSP-B-0000-09N-017/LI

Activity Title: Eligible Use B-Covington<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Covington

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,750,000.00

Total CDBG Program Funds Budgeted N/A $1,750,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $1,750,000.00

Expended CDBG DR Funds $0.00 $0.00
City of Covington $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. Benefitting
households (approximately 21) must have incomes at or below 50% of area median.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

The City of Covington and its non-profit development partner, neighborhood Investment Partners, are conducting due diligence
on seven foreclosed and/or abandoned properties. All are planned to be rehabbed and rented to households with incomes at or
below 50% of area median. Addresses include:

* 1226 Banklick
« 339 Byrd St.
¢ 1538 Greenup St.
* 1414 Kendall St.
» 2021 Mackoy St.
e 2025 Mackoy St.
» 106 Martin St.
The status of units entered into DRGR in prior quarters is:

« 1113 Garrard: failed acquisition, NSP to reimburse front-end due diligence costs.
1327 Maryland Ave.: Active unit.

« 1907 Denver St.: Failed acquisition, NSP to reimburse front-end due diligence costs.
209 E. 11th: failed acquisition, NSP to reimburse front-end due diligence costs.

211 E. 11th: failed acquisition, NSP to reimburse front-end due diligence costs.



303 Byrd Ave.: failed acquisition, NSP to reimburse front-end due diligence costs.

« 518 Delmar St.: failed acquisition, NSP to reimburse front-end due diligence costs.
« 518 Oliver St.: failed acquisition, NSP to reimburse front-end due diligence costs.
« 522 Oliver St.: failed acquisition, NSP to reimburse front-end due diligence costs.

Performance Measures

This Report Period

Low
# of Properties 0
# of Households benefitting 7

Activity Locations
Address

2025 Mackoy St.

106 Martin St.

1414 Kendall St.

1538 Greenup St.

339 Byrd St.

2021 Mackoy St.

1226 Banklick St.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mod
0

0

City

Covington
Covington
Covington
Covington
Covington
Covington

Covington

Cumulative Actual Total / Expected

Total Low
7 0/0
7 57/18

State
NA
NA
NA
NA
NA
NA
NA

Mod Total
0/0 57/18

0/0 57/18

Zip

41014-
41011-
41011-
41011-
41011-
41014-
41011-

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP-B-0000-09N-019
Eligible Use B-Pennyrile

Activity Status:
Under Way
Project Title:

NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 09/19/2013

National Objective:
NSP Only - LMMI

Responsible Organization:
Pennyrile Housing

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $882,000.00
Total CDBG Program Funds Budgeted N/A $882,000.00
Program Funds Drawdown $415,657.00 $524,682.04
Obligated CDBG DR Funds $608,975.00 $733,389.00
Expended CDBG DR Funds $415,657.00 $524,682.04

Pennyrile Housing $415,657.00 $524,682.04
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Activity Progress Narrative:

Pennyrile Housing has obligated 71% of its $1,389,150 NSP award and has 10 units in process; it has had only one failed
acquisition. All service contractors have been procured and contracts awarded. Staff continues to review foreclosed properties
within the targeted neighborhoods and to submit bids for those properties. Pennyrile Housing Corporation has acquired 10
foreclosed homes. Rehabilitation for three homes is underway; bid documents are being prepared on three others. Four other
units have offer/acceptance of purchase contracts with closings scheduled this month (March 2010). Staff continues to market
the program, accept applications, and pre-qualify potential homebuyers. Staff has taken applications from six potential buyers
of NSP-assisted homes.

* 1020 Woodburn Hay Road, Hopkinsville: Failed acquisition; NSP will reimburse front-end due diligence only.

« 139 Gail Street, Oak Grove: Active unit. Acquired; rehab started.

e 2405 Florence St., Hopkinsville: Active unit. Acquired; bid docs being prepared.

» 405 Pacific Ave., Oak Grove: Active unit. Acquired; rehab started.

» 428 Milbrook, Hopkinsville: Active unit. Under contract; scheduled to close 3/15/10.

« 1410 Aspen Drive, Hopkinsville: Approved to complete contract docs with HUD's M&M contractor, Pyramid Realty (FHA
foreclosure).

« 2145 Dogwood Kelly Road, Hopkinsville: Acquisition bid approved, scheduled to close 3/15/10.

e 205 Jumpers Pass, Oak Grove: Acquisition closing scheduled 3/15/10.
Pennyrile has awarded $196,666 in construction contracts this quarter, with 39.46% ($77,600) awarded to Section 3



businesses. Although no new jobs have been created, a total of five construction trades jobs have been retained as a result of

the NSP investment.

Pennyrile has also awarded $31,820 in non-construction contracts this quarter, with just over 19% ($6,050) going to one
Sectino 3 businesses. Pennyrile continues to recruit Section 3 businesses and residents for the NSP program, and attended
DLG's webinar on Section 3 and related federal regulations in January.

Performance Measures

This Report Period

Low
# of Properties 0
# of Households benefitting 0

Activity Locations
Address

205 Jumpers Pass

428 Milbrook

1410 Aspen Drive

2145 Dogwood Kelly Road

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mod Total
0 9
8 8
City
Oak Grove
Hopkinsville
Hopkinsville
Hopkinsville

Low
0/0

0/0

State
NA
NA
NA
NA

Mod
0/0

2217

Cumulative Actual Total / Expected

Total
20/7

2217

Zip

42262-
42240-
42240-
42240-

Amount




Grantee Activity Number: NSP-B-0000-09N-019/LI

Activity Title: Eligible Use B-Pennyrile<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pennyrile Housing

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $441,000.00

Total CDBG Program Funds Budgeted N/A $441,000.00

Program Funds Drawdown $97,164.00 $155,157.00

Obligated CDBG DR Funds $115,341.00 $182,912.00

Expended CDBG DR Funds $97,164.00 $155,157.00
Pennyrile Housing $97,164.00 $155,157.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:
Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Activity Progress Narrative:

All service contractors have been procured and contracts awarded. Staff continues to review foreclosed properties within the
targeted neighborhoods and to submit bids for those properties. Pennyrile Housing Corporation will acquire, rehab and resell
five foreclosed homes under the low-income set-aside. Two properties have been acquired and are in process. The staff
has taken applications from six potential buyers of NSP-assisted homes.

< 1044 Bush Avenue, Oak Grove: Active unit. Property has been acquired, bids advertised and awarded, and rehab is

underway.
« 803 Stableford, Oak Grove: Active unit. Acquired; rehab bid documents being prepared, will be bid in near future.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 2 0/0 0/0 11/4

# of Households benefitting 2 0 2 11/4 0/0 11/4



Activity Locations
Address
803 Stableford

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City
Oak Grove

State
NA

Zip
42262-

Amount




Grantee Activity Number: NSP-B-0000-09N-022/L1

Activity Title: Eligible Use B-Green River<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Green River Housing Corporation

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $998,607.00

Total CDBG Program Funds Budgeted N/A $998,607.00

Program Funds Drawdown $310,938.00 $310,938.00

Obligated CDBG DR Funds $507,939.00 $507,939.00

Expended CDBG DR Funds $310,938.00 $310,938.00
Green River Housing Corporation $310,938.00 $310,938.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area).

Activity Progress Narrative:

Green River Housing Corporation's project is fully funded under Kentucky's low-income set-aside. GRHC has closed on four
properties, and for three others, purchase offers have been accepted. Closing dates are pending on two units, and a third
closed 3/26/10. Inspections, appraisals and title work have been completed on all seven units. Offers will be made to HUD for
two other FHA-foreclosed units by 3/31/10. Homebuyer outreach and marketing, including 1:1 and group counseling, are being
done through The Housing Foundation. GRHC has met with USDA-Rural Development to establish a partnership for the NSP
buyers so that they can access low-interest loan funds based on eligibility.

* 104 Placid Lane, Beaver Dam: Closing date pending.

« 1123 Powell Street, Henderson: Closing date pending.

1527 Young St., Henderson: Closing scheduled 3/26/10.

2033 Gregory St., Henderson: Property has been acquired and rekeyed; lead-based paint testing underway.
2140 Gregory Street, Henderson: Failed acquisition.

229 Hancock, Henderson: Property has been acquired and rekeyed; lead-based paint testing underway.

« 251 Countryside Drive, Centertown: Property has been acquired and rekeyed; lead-based paint testing underway.
« 504 N. Lafayette St., Beaver Dam: Property has been acquired and rekeyed; lead-based paint testing underway.
» 3389 Belltown Road, Hartford: Purchase offer made.

» 821 Gardenside Drive, Owensboro: Purchase offer by 3/31/10.



Performance Measures

# of Properties

# of Households benefitting

Activity Locations
Address

3389 Belltown Road
1123 Powell Street
2140 Gregory Street
229 Hancock

821 Gardenside Drive
2033 Gregory St.

504 N. Lafayette St.
104 Placid Lane

1527 Young St.

251 Countryside Drive

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Low
0

9

Mod Total
0 10

0 9

City
Hartford
Henderson
Henderson
Henderson
Owensboro
Henderson
Beaver Dam
Beaver Dam
Henderson

Centertown

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 20/10
25/10 0/0 25/10
State Zip
NA 42347-
NA 42420-
NA 42420-
NA 42420-
NA 42301-
NA 42420-
NA 42320-
NA 42320-
NA 42420
NA 42328-
Amount




Grantee Activity Number: NSP-B-0000-09N-024

Activity Title: Eligible Use B-REACH

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI REACH

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $730,000.00

Total CDBG Program Funds Budgeted N/A $700,000.00

Program Funds Drawdown $254,213.00 $376,514.00

Obligated CDBG DR Funds $254,213.00 $376,514.00

Expended CDBG DR Funds $254,213.00 $376,514.00
REACH $254,213.00 $376,514.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Activity Progress Narrative:

REACH has acquired five of five properties (per its funding agreement) in its target area. Each foreclosed single family home
will be rehabbed and sold to NSP-eligible homebuyers. Property status is:

« 1706 Biloxi Court: Acquisition complete.

« 1028 Highland Park Drive, Lexington: Acquisition comoplete, property insurance in place, unit has been inspected by home
inspection service to determine scope of rehab. Contracts in place for pest inspections. Appraisal completed prior to acquisiton.
Signage ordered. Contract in place for lead-based paint risk assessment.

« 1591 Van Buren Drive, Lexington: Appraisal and acquisition complete, insurance in place. Contracts in place for home
inspection to determine scope of rehab, pest inspection, signage, lead-based paint risk assessment.

« 1961 Greenleaf Drive: Acquisition and appraisal complete, property insurance in place. Contracts in place for inspection for
rehab scope of work, pest inspection, and signage.

« 1016 Churchill Drive: Acquisition and appraisal complete, property insurance in place. Contracts in place for inspection for
rehab scope of work, pest inspection, and signage.

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total



# of Properties 0
# of Households benefitting 0

Activity Locations
Address

1706 Biloxi Court

1016 Churchhill Drive

1961 Greenleaf Drive

Other Funding Sources Budgeted - Detail
Match Sources

HOME CHDO Proceeds

Housing counseling (donated or non-federal)

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City
Lexington
Lexington

Lexington

0/0
0/0

0/0
16/5
State
NA
NA
NA

16/5
16/5

Zip

40505-
40505-
40505-

Amount

$25,000.00
$5,000.00

$30,000.00

Amount

$30,000.00




NSP-B-0000-09N-025
Eligible Use B-CVC

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:

Project Title:

NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 09/19/2013

National Objective:
NSP Only - LMMI

Overall

Responsible Organization:

Community Ventures Corp.

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources N/A $2,621,863.00
Total CDBG Program Funds Budgeted N/A $1,711,500.00
Program Funds Drawdown $105,525.00 $105,525.00
Obligated CDBG DR Funds $547,845.00 $930,980.00
Expended CDBG DR Funds $105,525.00 $105,525.00

Community Ventures Corp. $105,525.00 $105,525.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

Nine offers on homes chosen by homebuyers and lease/purchase clients have been accepted, with all nine already closed.
Four spec properties have been identified; two have purchase contracts pending and two have been acquired. Other mortgage-
ready homebuyers and lease-purchase clients are continuing to search for suitable foreclosed single family homes. The spec
houses and the units being sold to households, and the status of each unit, is below. The three low-income set-aside units are
discussed in Eligible Use B/low-income set-aside.

« 1767 Bishop Ct., Lexington: Foreclosed single family home, acquired, rehab underway.

* 2041 DUNKIRK DR, Lexington: Foreclosed single family home, acquired, rehab nearing completion.

« 2485 ROCKAWAY PL, Lexington: Foreclosed single family home, acquired, rehab nearing completion.
e 3337 Valhalla, Lexington: Failed acquistion.

» 521 Scottsdale Circle, Lexington: Foreclosed single family home, acquired, rehab nearing completion.
* 900 Gerardi Drive, Lexington: Foreclosed single family home, acquired, rehab nearing completion.

« 837 Cedarwood Drive, Lexington: Foreclosed single family home, acquired, rehab underway.

* 340 Weslyn Way, Nicholasville: Foreclosed single family home, closing scheduled prior to 3/31/10.

« 117 Bridgeway Court, Nicholasville: Acquired, rehab being bid.

« 532 Southbrook Drive, Nicholasville: Acquisition scheduled prior to 3/31/10; rehab being bid.

« 1980 Arbor Station Way, lexington: Purchase contract.



Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 16 0/0 0/0 36/12
# of Households benefitting 0 16 16 0/0 36/12 36/12
Activity Locations
Address City State Zip
837 Cedarwood Lexington NA 40511-
117 Bridgeway Court Nicholasville NA 40356-
1980 Arbor Station Way Lexington NA 40511-
340 Weslyn Way Nicholasville NA 40356-
532 Southbrook Drive Nicholasville NA 40356-

Other Funding Sources Budgeted - Detail

Match Sources Amount
Homebuyer cash contribution (homeownership) $5,863.00
Local banks-perm finance (homeownership only) $904,500.00
Subtotal Match Sources $910,363.00
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources $910,363.00




Grantee Activity Number: NSP-B-0000-09N-025/L1I

Activity Title: Eligible Use B-CVC-<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Community Ventures Corp.

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,420,888.00

Total CDBG Program Funds Budgeted N/A $962,500.00

Program Funds Drawdown $62,012.00 $62,012.00

Obligated CDBG DR Funds $194,574.00 $456,264.00

Expended CDBG DR Funds $62,012.00 $62,012.00
Community Ventures Corp. $62,012.00 $62,012.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Activity Progress Narrative:

Three offers on homes chosen by homebuyers and lease/purchase clients have been accepted, with all already closed. Units
are pre-sold and all buyers have incomes at or below 50% of area median. Unit status is:

« 201 Crossfield Place, Lexington: Acquired, rehab nearing completion, buyer identified (pre-sold).

« 1824 Costigan: Acquired, rehab nearing completion, buyer identified (pre-sold).
« 3805 Walhampton, Lexington: Acquired, rehab nearing completion, buyer identified (pre-sold).

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 3 0 3 20/7 0/0 20/7

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail

Match Sources Amount
Homebuyer cash contribution (homeownership) $2,888.00
Local banks-perm finance (homeownership only) $455,500.00
Subtotal Match Sources $458,388.00
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources $458,388.00




Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP-B-0000-09N-026/L1I
Eligible Use B-Beattyville-<50%

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
NSP-B-0000

Projected Start Date:
06/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Beattyville Housing Development

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Project Title:
Acquisition/Rehabilitation
Projected End Date:
09/19/2013

Responsible Organization:
Beattyville Housing Development

Jan 1 thru Mar 31, 2010 To Date
N/A $541,352.00

N/A $541,352.00

$97,674.00 $97,674.00

$169,274.00 $257,674.00

$97,674.00 $97,674.00

$97,674.00 $97,674.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)

loans.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Activity Progress Narrative:

* 1966 Center Street: Acquisition and rehab complete, buyer identified, closing scheduled before end of March 2010.
e 26 Marcum Drive: Potential deed-in-lieu; homeowner severely delinquent. Unit owned by USDA-Rural Development.

Foreclosure action has been filed.

« 138 Marcum Drive: Potential deed-in-lieu; homeowner severely delinquent. Unit owned by USDA-Rural Development.

Foreclosure action has been filed..

* 192 Marcum Drive: Purchase contract executed; rehab to be bid.
* 195 Marcum Drive: Purchase contract executed; rehab to be bid.

Performance Measures

# of Properties

# of Households benefitting

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
0 0 5 0/0 0/0 10/3
5 0 5 10/3 0/0 10/3



Activity Locations

Address City

26 Marcum Drive Beattyville
192 Marcum Drive Beattyville
138 Marcum Drive Beattyville

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

State
NA
NA
NA

Zip

41311-
41311-
41311-

Amount




Grantee Activity Number: NSP-B-0000-09N-036

Activity Title: Eligible Use B-Bardstown

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Bardstown, City of

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $165,680.00

Total CDBG Program Funds Budgeted N/A $160,680.00

Program Funds Drawdown $132,177.00 $132,177.00

Obligated CDBG DR Funds $132,177.00 $132,177.00

Expended CDBG DR Funds $132,177.00 $132,177.00
Bardstown, City of $132,177.00 $132,177.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

Activity Progress Narrative:

« 136 Valley View: Active. Property has been acquired and rehab scope of work has been advertised for bid. Marketing to
potential homebuyers is ongoing.

» 113 Owings Blvd.: Active. Property has been acquired and rehab scope of work has been advertised for bid. Marketing to
potential homebuyers is ongoing.
The City of Bardstown has a reduced scope of work and will complete only two NSP-assisted units (see related action plan
changes). It has done outreach to qualified minority- and woman-owned businesses in the rehab bid process, and is also doing
outreach to Section 3 businesses. Thus far it has been able to enter into one non-construction contract for appraisal services
($550) with a Section 3 firm.
Rehab will begin in April 2010. The City's homebuyer intake and counseling processes have been created including income
verification forms. The City is using local media (municipal cable company, local newspapers) to market the properties listed
above.



Performance Measures

# of Properties

# of Households benefitting

Activity Locations
Address

113 Owings Boulevard

Other Funding Sources Budgeted - Detail

Match Sources

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Low
0

0

Mod Total
0 2
2 2
City
Bardstown

Cumulative Actual Total / Expected

Low Mod
0/0 0/0
1/0 10/3

State
NA

Total
11/3

11/3

Zip
40004-

Amount

$5,000.00

$5,000.00

Amount

$5,000.00




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000

Projected Start Date:
06/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Newport Mlllennium set-aside

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-B-0000-09N-037/LI
Eligible Use B-Newport Millennium/LI

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
09/19/2013

Responsible Organization:
Newport Mlllennium set-aside

Jan 1 thru Mar 31, 2010
N/A

N/A
$111,589.00
$351,095.00
$111,589.00
$111,589.00

$0.00

$0.00
$0.00

To Date
$951,000.00

$900,000.00
$111,589.00
$409,595.00
$111,589.00
$111,589.00

$0.00

$0.00
$0.00

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)

loans.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

Newport Millennium Housing Corporation Il has acquired five of eight foreclosed properties that will be rehabbed and rented;
the entire project is funded through Kentucky's low-income set-aside. Plans for one acquired unit are undergoing SHPO review
and plans for property under contract but not yet closed are underway, and will be sent to SHPO for review before 3/31/10.
Work continues to identify two additional foreclosed single famly homes for acquisition for the project.

« 1019 Isabella St., Newport: Failed acquisition; no NSP reimbursement of front-end due diligence costs will be requested.

420 W. 8th St., Newport: Active unit. Plans under SHPO review.

« 431 Lindsey St., Newport: Active unit. Demolition complete; construction contract awarded.

« 302 Thornton, Newport: Plans being prepared for SHPO review; acquisition scheduled to close by 3/31/10.

Performance Measures

This Report Period

Low

Mod

433 Hodge St., Newport: Failed acquisition; no NSP reimbursement of front-end due diligence costs will be requested.
1137 Central Ave., Newport: Active unit. Demolition complete; construction contract awarded.

Cumulative Actual Total / Expected

Total Low

Mod

Total



# of Properties 0
# of Households benefitting 6

Activity Locations
Address
1137 Central Avenue

302 Thornton

Other Funding Sources Budgeted - Detail
Match Sources

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City
Newport

Newport

0/0
18/1

0/0
0/0
State
NA
NA

18/1
18/1

Zip
41071-
41701-

Amount

$51,000.00

$51,000.00

Amount

$51,000.00




Grantee Activity Number: NSP-B-0000-09N-038

Activity Title: Eligible Use B-Ludlow

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Ludlow, City of

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $503,780.00

Total CDBG Program Funds Budgeted N/A $503,780.00

Program Funds Drawdown $75,843.00 $75,843.00

Obligated CDBG DR Funds $363,257.00 $363,257.00

Expended CDBG DR Funds $75,843.00 $75,843.00
Ludlow, City of $75,843.00 $75,843.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A

portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

All structures being rehabbed under this eligible use trigger Section 106 historic preservation requirements. Architectural
drawings will be submitted to the City and DLG by 4/19/10, with dissemination to the pool of qualified contractors for bidding by
the end of April, bids back by mid-May, and bid award in mid-May. Ludlow has one mortgage-ready client enrolled in
homebuyer education and continues to promote the Ludlow NSP project. The Cincinnati Enquirer published articles on-line and
in print on March 12, 2010, and the city continues to receive inquiries from potential buyers.

« 207-A Adela Avenue: Acquired; debris removed from interior and exterior of property; architect employed to create design
plans. Rehab will be bid/awarded by mid-May.

» 207-B Adela Avenue: Acquired; debris removed from interior and exterior of property; architect employed to create design
plans. Rehab will be bid/awarded by mid-May.
« 458 Oak: Failed acquisition; NSP will reimburse front-end due dliigence costs only.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 3 0/0 0/0 5/1



# of Households benefitting 0 2

Activity Locations

Address City
207-A ADELA AVE Ludlow
207-B ADELA AVE Ludlow

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

0/0

State
NA
NA

4/1

4/1

Zip
41016-
41016-

Amount




Grantee Activity Number: NSP-B-0000-09N-038/LI

Activity Title: Eligible Use B-Ludlow<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Ludlow, City of

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $292,409.00

Total CDBG Program Funds Budgeted N/A $292,409.00

Program Funds Drawdown $3,126.00 $3,126.00

Obligated CDBG DR Funds $267,562.00 $267,562.00

Expended CDBG DR Funds $3,126.00 $3,126.00
Ludlow, City of $3,126.00 $3,126.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A

portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

All structures being rehabbed under this eligible use trigger Section 106 historic preservation requirements. Architectural
drawings will be submitted to the City and DLG by 4/19/10, with dissemination to the pool of qualified contractors for bidding by
the end of April, bids back by mid-May, and bid award in mid-May. Ludlow has one mortgage-ready client enrolled in
homebuyer education and continues to promote the Ludlow NSP project. The Cincinnati Enquirer published articles on-line and
in print on March 12, 2010, and the city continues to receive inquiries from potential buyers.

« 38 Carneal Street: Pre-development activities underway including preparation of plans/specifications for rehab by project
architect; bids to be advertised in May and awarded by mid-May.

» 45 Ash Street: Pre-development activities underway including preparation of plans/specifications for rehab by project
architect; bids to be advertised in May and awarded by mid-May.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 2 0/0 0/0 8/2

# of Households benefitting 2 0 2 8/2 0/0 8/2



Activity Locations
Address City
45 Ash Street Ludlow

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
41016

Amount




Grantee Activity Number: NSP-B-0000-09N-044

Activity Title: Eligible Use B-Housing Partnership

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Housing Partnership, The

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,337,265.00

Total CDBG Program Funds Budgeted N/A $412,500.00

Program Funds Drawdown $412,500.00 $412,500.00

Obligated CDBG DR Funds $412,500.00 $412,500.00

Expended CDBG DR Funds $412,500.00 $412,500.00
Housing Partnership, The $412,500.00 $412,500.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

The Housing Partnership, Inc. has identified 73 properties for potential use in the NSP program. HPI currently has 16
foreclosed properties under contract, including a foreclosed upon subdivision that has 46 lots that will be redeveloped. Another
nine properties have been identified for possible NSP investment; front-end due diligence activities are being completed. If sites
are approved, acquisition will occur in early April. 13302 Ashlawn Drive: Option signed (funds not counted as obligated); front-
end due diligence underway (boundary survey, pest/lead inspections, environmental, etc.).

Because of the 4,000 character limitation on the activity narrative field, the status of HPI&rsquos NSP-assisted properties is
continued in the narrative for HPI&rsquos Eligible Use B/Low-Income Set-Aside. Of the 73 total properties, a minimum of 13 will
be sold to households with incomes at or below 50% of area median. At this time, the costs for contractual obligations for 13
specific properties are included in Eligible Use B/Low Income Set-Aside. Should other properties ultimately be sold to low-
income households, DLG will reclassify financial transactions as needed.

e 2402 Portland Ave: Failed acquisition; NSP to reimburse front-end due diligence expenses.

« 2500 Emma Katherine Lane: Purchase contract executed, front-end due diligence underway (boundary survey, pest/lead
inspections, environmental, etc.).

« 2501 Emma Katherine Lane: Option signed (funds not counted as obligated), front-end due diligence underway (boundary
survey, pest/lead inspections, environmental, etc.).

« 2504 through 2520 Emma Katherine Lane: Sunset Gardens, foreclosed subdivision, purchase offer executed, due
diligence underway.



Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 60 0/0 0/0 79/3
# of Households benefitting 0 60 60 0/0 79/3 79/3
Activity Locations
Address City State Zip
2500 Emma Katherine Lane Louisville NA 40216-
4524 Sunset Circle Louisville NA 40216-
4609 River Front Road Louisville NA 40216-
4159 Wheeler Ave. Louisville NA 40215-
4522 Sunset Circle Louisville NA 40216-
4304 Naomi Drive Louisville NA 40219-
4607 Gordon Street Louisville NA 40219-
4102 Clyde Drive Louisville NA 40216-
4533 Sunset Circle Louisville NA 40216-

Other Funding Sources Budgeted - Detail

Match Sources Amount
Local banks-development loans $924,765.00
Subtotal Match Sources $924,765.00
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources $924,765.00




Grantee Activity Number: NSP-B-0000-09N-044/L1I

Activity Title: Eligible Use B-Housing Partnership<50%
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number:

Project Title:

NSP-B-0000 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
06/01/2009 09/19/2013

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Housing Partnership, The

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $2,135,755.00
Total CDBG Program Funds Budgeted N/A $1,837,500.00
Program Funds Drawdown $54,614.00 $54,614.00
Obligated CDBG DR Funds ($678,149.00) $915,751.00
Expended CDBG DR Funds $54,614.00 $54,614.00

Housing Partnership, The $54,614.00 $54,614.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

Narrative for Eligible Uses B and B/Low Income Set-Aside combined; this continues narrative from HPI Eligible Use B.

« 3904 Sparta Court: Option signed (funds not counted as obligated), front-end due diligence underway (boundary survey,
pest/lead inspections, environmental, etc.).

* 4007 Lentz Avenue: Purchase contract executed.

* 4102 Clyde Drive: Option signed (funds not counted as obligated), front-end due diligence underway (boundary survey,
pest/lead inspections, environmental, etc.).

* 4159 Wheeler Ave.: Option signed (funds not counted as obligated), front-end due diligence underway (boundary survey,
pest/lead inspections, environmental, etc.).

« 4302 and 4304 Jenny Mac Drive: Sunset Gardens, foreclosed subdivision, purchase offer executed, due diligence
underway.

« 4304 Naomi Drive: Option signed (funds not counted as obligated), front-end due diligence underway (boundary survey,
pest/lead inspections, environmental, etc.).

« 4306 Jennymac Drive, 4326 Sunset Circle, 4328 Sunset Circle, 4329 Sunset Circle, 4334 Sunset Circle, 4336 Sunset
Circle, 4338 Sunset Circle, 4402 Sunset Circle, 4403 Sunset Circle, 4409 Sunset Circle, 4411 Sunset Circle, 4413 Sunset
Circle, 4500 Sunset Circle, 4501 Sunset Circle, 4504 Sunset Circle, 4506 Sunset Circle, 4510 Sunset Circle, 4512 Sunset
Circle, 4514 Sunset Circle, 4519 Sunset Circle: Sunset Gardens, foreclosed subdivision, purchase offer executed, due
diligence underway.

« 4522 Sunset Circle: Purchase contract executed, front-end due diligence underway (boundary survey, pest/lead



inspections, environmental, etc.).

« 4524 Sunset Circle: Purchase contract executed, front-end due diligence underway (boundary survey, pest/lead
inspections, environmental, etc.).

* 4525 Sunset Circle, 4528 Sunset Circle, 4529 Sunset Circle, 4530 Sunset Circle, 4532 Sunset Circle: Sunset Gardens,
foreclosed subdivision, purchase offer executed, due diligence underway.

« 4533 Sunset Circle: Purchase contract executed, front-end due diligence underway (boundary survey, pest/lead
inspections, environmental, etc.).

» 4534 Sunset Circle: Sunset Gardens, foreclosed subdivision, purchase offer executed, due diligence underway.

» 4607 Gordon Street: Option signed (funds not counted as obligated), front-end due diligence underway (boundary survey,
pest/lead inspections, environmental, etc.).

* 4609 River Front Road: Option signed (funds not counted as obligated), front-end due diligence underway (boundary
survey, pest/lead inspections, environmental, etc.).

« 4715 Beech Drive: Option signed (funds not counted as obligated), front-end due diligence underway (boundary survey,
pest/lead inspections, environmental, etc.).

» 6505 South Drive: Purchase contract executed.

* 6717 Pendleton Road: Purchase contract executed.

* 6816 John Adams Way: Purchase contract executed.

* 6907 James Madison Way: Purchase contract executed.

« 7003 James Madison Way: Purchase contract executed.

e 7005 James Madison Way: Purchase contract executed.

e 7007 James Madison Way: Purchase contract executed.

e 7009 James Madison Way: Purchase contract executed.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 13 0/0 0/0 53/13
# of Households benefitting 13 0 13 53/13 0/0 53/13

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources Amount
Local banks-development loans $298,255.00
Subtotal Match Sources $298,255.00
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources $298,255.00




Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP-B-0000-09N-045/L1I
Eligible Use B-FAHE<50%

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
NSP-B-0000

Projected Start Date:
01/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
FAHE

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Project Title:
Acquisition/Rehabilitation
Projected End Date:
09/19/2013

Responsible Organization:
FAHE

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$208,075.00
$0.00

$0.00

$0.00

$0.00
$0.00

Acquisition, rehabilitation and resale of single family foreclosed homes in Madison County, Ky.

Location Description:

Madison County, Ky.

Activity Progress Narrative:

To Date
$500,000.00

$500,000.00
$0.00
$208,075.00
$0.00
$0.00
$0.00

$0.00
$0.00

DLG has approved the Federation of Appalachian Housing Enterprise's request for a funding agreement modification for this
project, to shift all project funds from Eligible Use A to Eligible Use B. The request was necessitated by the level of rehab
required for foreclosed properties. Kentucky is a judicial foreclosure state, which means that it can take from 3-9 months or
longer from notice of default to sale of the unit at master commissioner sale. This leads to prolonged time for deferred
maintenance, vandalism, and/or damage to the units by the former owner-occupants. FAHE has identified three eligible
homebuyers who have completed purchase agreements for the three NSP-assisted units (see Eligible Use B). FAHE is
continuing its homebuyer outreach and marketing (is funded for five total foreclosed properties, all to be sold to buyers with

incomes at or below 50% of area median).

« 393 Burchwood Drive, Berea: Purchase contract executed for initial acquisition; homebuyer identified and completing

counseling.

» 107 Oak Street, Berea: Purchase contract executed for initial acquisition; homebuyer identified and completing counseling.
* 1127 W. Main St., Berea: Purchase contract executed for initial acquisition; homebuyer identified and completing

counseling.

Performance Measures

# of Properties

# of housing units

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
0 0 3 0/0 0/0 3/5
0 0 3 0/0 0/0 3/5



# of Households benefitting 3

Activity Locations
Address

1127 W. Main St.

393 Burchwood Drive

107 Oak Street

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City
Berea
Berea

Berea

3/5

0/0

State
NA
NA
NA

3/5

Zip
40403
40403-
40403-

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000
Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Richmond, City of
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-B-0000-09N-047
Eligible Use B - Richmond

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
09/19/2013
Responsible Organization:
Richmond, City of

Appraisals for properties to be acquired/rehabilitated under Eligible Use B.

Location Description:

City of Richmond.

Activity Progress Narrative:

Jan 1 thru Mar 31, 2010

N/A
N/A
$0.00

$2,250.00

Homebuyer counseling is underway through participating partner, Kentucky River Foothills.

$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$4,000.00

$4,000.00
$1,750.00
$4,000.00
$1,750.00
$1,750.00

$0.00

$0.00
$0.00

« 124 Oakland Ave., Richmond: Purchase contract, foreclosed property &ndash completing due diligence; will be homebuyer

unit. Requires demolition of blighted structure and reconstruction.
« 900 Tipton Ct.: Failed acquisition, NSP will be requested for reimbursement of front-end due diligence activities.
« 903 Tipton Ct.: Failed acquisition, NSP will be requested for reimbursement of front-end due diligence activities.
« 904 Tipton Ct.: Failed acquisition, NSP will be requested for reimbursement of front-end due diligence activities.
» 905 Tipton Ct.: Failed acquisition, NSP will be requested for reimbursement of front-end due diligence activities.

Performance Measures

# of Properties
# of housing units

# of Households benefitting

Activity Locations
Address
124 Oakland Ave.

This Report Period

Low
0

0
0

Mod

0
0
1

City

Richmond

Cumulative Actual Total / Expected

Total Low
5 0/0
1 0/0
1 0/0

Mod
0/0

0/0
5/4

State
NA

Total
9/4

5/4
5/4

Zip
40465-



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-B-0000-09N-047/LI

Activity Title: Eligible Use B-Richmond<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Richmond, City of

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $980,433.00

Total CDBG Program Funds Budgeted N/A $980,433.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $847,546.00 $863,996.00

Expended CDBG DR Funds $0.00 $0.00
Richmond, City of $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Activity Progress Narrative:

Homebuyer counseling is underway through participating partner, Kentucky River Foothills.

« 415 Wallace Court: Option to purchase, rehab for homebuyer &ndash the owner says he will empty unit of personal
belongings by mid-April (parents passed away). Unit meets NSP definition of abandoned (i.e., foreclosure action filed, etc.).
« 308 Logan Ave.: Option to purchase, failed acquisition &ndash outside of the downtown area & isn&rsquot in a good

location for resale
« 316 Madison Ave.: Property qualifies as abandoned, appraisal compete. Purchase option in place. Purchase contract
pending completion of other due diligence activity. Also waiting to see if another, more suitable lot will be purchased first.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 3 0/0 0/0 18/6

# of Households benefitting 3 0 3 18/6 0/0 18/6



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-B-0000-09N-051

Activity Title: Eligible Use B-Purchase

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Purchase Housing

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $540,000.00

Total CDBG Program Funds Budgeted N/A $540,000.00

Program Funds Drawdown $428,640.00 $428,640.00

Obligated CDBG DR Funds $348,065.00 $476,065.00

Expended CDBG DR Funds $428,640.00 $428,640.00
Purchase Housing $428,640.00 $428,640.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

As of 3/22/10, Purchase has acquired eight foreclosed homes, with one unit being rehabbed (others are schedued). Work write-
ups have been completed for five of the units and write-ups are underway for three others. Contracts for rehab, demolition and
reconstruction will be advertised by 3/31/10. Purchase has also acquired three vacant lots (including some that are foreclosed)
and will be doing new construction under Eligible Use E. As a high-performing grantee, Purchase Area Housing Corporation
was recently awarded an additional $94,500 of funds recaptured from an under-performing grantee. Purchase continues to
conduct homebuyer education classes and 1:1 counseling to develop its homebuyer pipeline. No units are pre-sold, therefore
all are listed under Eligible Use B. For those sold to low-income households, financial transactions will be reclassified to Eligible
Use B/low-income set-aside.

« 131 Cedar Avenue, Paducah: Active unit. Property has been acquired; work write-up in process to identify rehab scope of
work for advertisement for bid.

« 1627 Jefferson, Paducah: Failed acquisition, historic 1827 foreclosed home, rehab cost $250,000+, subgrantee could not
meet production targets within budget if this house acquired, chose to discontinue acquisition efforts. NSP funds will be
requested for front-end due diligence costs.

e 2321 S. 28th Street, Paducah: Active unit. Property has been acquired, work write-up is complete, contractor procurement
in process.

« 3108 Estes Lane, Paducah: Active unit. Property has been acquired, work write-up is complete, contractor procurement in
process.



« 3673 State Route 94, Wingo: Active unit. Property has been acquired and contractor procurement complete; rehab in

process.

« 531 S 17th Street, Paducah: Active unit. Property has been acquired, work write-up is complete, contractor procurement in

process.

« 801 N. 24th St., Paducah: Active unit. Property has been acquired, work write-up is complete, contractor procurement in

process.

e 2700 Ohio Street, Paducah: Active unit. Property has been acquired, work write-up in process.
* 6040 Majestic Oak, Paducah: Active unit. Property has been acquired, work write-up complete, procurement of contractor

underway.
* 2134 Homewood Ave., Paducah: Acquired, work write-up in process.

Performance Measures
This Report Period

Low Mod Total
# of Properties 0 0 12
# of Households benefitting 0 12 12
Activity Locations
Address City
6040 Majestic Oak Paducah
131 Cedar Avenue Paducah
2134 Homewood Ave. Paducah
2700 Ohio Street Paducah
2321 S. 28th Street Paducah

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 28/10
0/0 28/10 28/10

State Zip

NA 42003-

NA 42001-

NA 42003-

NA 42003-

NA 42003-
Amount




Grantee Activity Number: NSP-B-0000-09N-051/L1I

Activity Title: Eligible Use B-Purchase<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Purchase Housing

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $268,750.00

Total CDBG Program Funds Budgeted N/A $268,750.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Purchase Housing $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity Progress Narrative:

Because units are not pre-sold at time of acquisition/rehab, it is not known until later in the process whether the buyer will have
a household income at or below 50% of AMI. Therefore, all units are currently listed in "regular” Eligible Use B instead of the
low-income set-aside. As buyers are identified, adjustments will be made in the reporting and fiscal sides of DRGR.

As of 3/22/10, Purchase has acquired eight foreclosed homes, with one unit being rehabbed (others are schedued). Work write-
ups have been completed for five of the units and write-ups are underway for three others. Contracts for rehab, demolition and
reconstruction will be advertised by 3/31/10. As a high-performing grantee, Purchase Area Housing Corporation was recently
awarded an additional $94,500 of funds recaptured from an under-performing grantee. Purchase continues to conduct
homebuyer education classes and 1:1 counseling to develop its homebuyer pipeline. No units are pre-sold, therefore all are
listed under Eligible Use B. For those sold to low-income households, financial transactions will be reclassified to Eligible Use
B/low-income set-aside.

« 131 Cedar Avenue, Paducah: Active unit. Property has been acquired; work write-up in process to identify rehab scope of
work for advertisement for bid.

« 1627 Jefferson, Paducah: Failed acquisition, historic 1827 foreclosed home, rehab cost $250,000+, subgrantee could not
meet production targets within budget if this house acquired, chose to discontinue acquisition efforts. NSP funds will be
requested for front-end due diligence costs.

e 2321 S. 28th Street, Paducah: Active unit. Property has been acquired, work write-up is complete, contractor procurement
in process.



« 3108 Estes Lane, Paducah: Active unit. Property has been acquired, work write-up is complete, contractor procurement in
process.

« 3673 State Route 94, Wingo: Active unit. Property has been acquired and contractor procurement complete; rehab in
process.

« 531 S 17th Street, Paducah: Active unit. Property has been acquired, work write-up is complete, contractor procurement in
process.

« 801 N. 24th St., Paducah: Active unit. Property has been acquired, work write-up is complete, contractor procurement in
process.

« 2700 Ohio Street, Paducah: Active unit. Property has been acquired, work write-up in process.

* 6040 Majestic Oak, Paducah: Active unit. Property has been acquired, work write-up complete, procurement of contractor
underway.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 8/4
# of Households benefitting 0 0 0 8/4 0/0 8/4

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




NSP-C-0000-09N-043
Eligible Use C-LFUCG

Grantee Activity Number:
Activity Title:

Activitiy Category:
Land Banking - Acquisition (NSP Only)
Project Number:

Activity Status:
Under Way
Project Title:

NSP-C-0001 Land banking-Acquisition
Projected Start Date: Projected End Date:
06/01/2009 09/19/2013

National Objective:
NSP Only - LMMI

Responsible Organization:

Lexington-Fayette urban County Government

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $1,093,500.00
Total CDBG Program Funds Budgeted N/A $1,093,500.00
Program Funds Drawdown $131,761.00 $131,761.00
Obligated CDBG DR Funds $107,161.00 $134,961.00
Expended CDBG DR Funds $131,761.00 $131,761.00

Lexington-Fayette urban County Government $131,761.00 $131,761.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use C &ndash establish and operate land banks for homes and residential properties that have been foreclosed upon.

Kentucky&rsquos substantial amendment limits land banks to holding NSP-assisted properties for five years.

Land Banks &ndash According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed upon

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Activity Progress Narrative:

* 109 Forston Ave.: Acquired.
e 111 Forston Ave.: Acquired.

349 Ohio St.: Acquired; demolition contract ready to be signed.
424 Price Rd.: Acquired; demolition contract ready to be signed.
425 Ohio St.: Acquired; demolition contract ready to be signed.
e 443 Ash St.: Acquired; demolition contract ready to be signed.

280 E. Loudon Ave.: Failed acquisition, NSP reimbursement will be requested for front-end due diligence costs.

e 621 Elm Tree Lane: Failed acquisition, NSP reimbursement will be requested for front-end due diligence costs.
* 632 N. Upper St.: Failed acquisition, NSP reimbursement will be requested for front-end due diligence costs.
716 Shropshire Ave.: Failed acquisition, NSP reimbursement will be requested for front-end due diligence costs.
569 Chestnut: Option signed (not counted as obligated); appraisal in process.

445 Chestnut Street: Option signed (not counted as obligated); appraisal in process.

201 Savoy Road: Option signed (not counted as obligated); appraisal in process.

¢ 107 Forston Ave.: Offer made.

¢ 928 Meadow Lane: offer made.

« 979 Marcellus Drive: Offer made.

» 314 Hillcrest Ave.: Offer made.

« 1246 Bordeaux Drive: Offer made.

e 2024 Dorset Drive: Offer made.

* 540 Haskins Drive: Offer made.

e 2748 Chelsea Woods Drive: Offer made.



« 2699 Woodhill Drive: Offer made.

« 573 Chestnut St.: Code enforcement certified as blighted; err and appraisal in process.

» 758 Florida Street: pending code enforcement review for blight.

» 328-330 Oak St.: pending code enforcement review for blight.
LFUCG has acquired 6 properties, has options on 3 additional properties, and have 9 other houses in the pipeline that they are
reviewing for environmental clearance and determination by the code enforcement office that they are blighted. LFUCG should
be able to demolish the acquired properties in the near future. LFUCG is reviewing an additional 26 properties that may need to
be demolished and added to the landbank as well.

Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 27 0/0 0/0 62/27
# of housing units 0 0 27 0/0 0/0 55/20
Activity Locations
Address City State Zip
314 Hillcrest Ave. Lexington NA 40505-
201 Savoy Road Lexington NA 40504-
1246 Bordeaux Drive Lexington NA 40504-
335 Nelson Ave. Lexington NA 40508-
328-330 Oak St. Lexington NA 40509-
569 Chestnut St. Lexington NA 40508-
540 Haskins Drive Lexington NA 40508-
979 Marcellus Drive Lexington NA 40505-
453 Breckenridge St. Lexington NA 40508-
573 Chestnut St. Lexington NA 40508-
221 Devonia Ave. Lexington NA 40505-
928 Meadow Lane Lexington NA 40505-
107 Forston Ave. Lexington NA 40505-
913 N. Limestone Lexington NA 40505-
544 Ohio St. Lexington NA 40508-
423 Carlisle Ave. Lexington NA 40505-
758 Florida St. Lexington NA 40508-
301 Nelson Ave. Lexington NA 40508-
440 Chestnut St. Lexington NA 40509-
111 Forston Ave. Lexington NA 40505
109 Forston Ave. Lexington NA 40505
2748 Chelsea Woods Drive Lexington NA 40509-
2024 Dorset Drive Lexington NA 40504-
445 Chestnut St. Lexington NA 40508-
2699 Woodhill Drive Lexington NA 40509-

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-C-0000-09N-052/L1

Activity Title: Eligible Use C-Louisville Metro<50%

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-C-0001 Land banking-Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Louisville Metro

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,068,750.00

Total CDBG Program Funds Budgeted N/A $1,068,750.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $1,068,750.00 $1,068,750.00

Expended CDBG DR Funds $0.00 $0.00
Louisville Metro $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.

Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

Metro is working with owners of properties referred to as "Ball Apartments”. The current owner has agreed to forfeit the
properties to the lender, Branch Banking and Trust, in lieu of foreclosure (foreclosure proceedings have been initiated). The
lender has also agreed to sell the asset to Louisville Metro for NSP investment. A conditional purchase agreement is underway
and Metro expects to move into escrow as quickly as appraisal reports are received (expected by 3/31/10). As foreclosed
(deed-in-lieu) residential property, Metro is assisting the parcels below under Eligible Use C, landbanking. These properties
must be redeveloped as single family residences within five years, based on Kentucky's current NSP action plan requirements.



(The federal NSP requirement is 10 years.) It is expected that a significant portion of Louisville Metro's low-income set-aside
funding will be used for the acquisition and clearance of these properties, with resale or rental to households with incomes at or
below 50% of area median.

3406-3408 Boxelder Road: Foreclosed via deed-in-lieu.
3410 Boxelder Road: Foreclosed via deed-in-lieu.
3414-3416 Boxelder Road: Foreclosed via deed-in-lieu.
3418 Boxelder Road: Foreclosed via deed-in-lieu.
3422-3424 Boxelder Road: Foreclosed via deed-in-lieu.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 8 0/0 0/0 31/17
# of housing units 0 0 19 0/0 0/0 42/52

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: NSP-D-0000-09N-017

Activity Title: Eligible Use D-Covington City

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Covington

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $60,192.00

Total CDBG Program Funds Budgeted N/A $60,192.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Covington $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

The City of Covington is working with its code enforcement department, as well as neighborhood groups within its target area,

to identify blighted strctures that, if demolished, will best contribute to neighborhood stabilization.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 2/1
# of housing units 0 0 0 0/0 0/0 2/1
# of Households benefitting 0 0 0 0/0 2/1 2/1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-D-0000-09N-037/LI

Activity Title: Eligible Use D-Newport Millennium

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Newport Mlllennium set-aside

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $80,000.00

Total CDBG Program Funds Budgeted N/A $80,000.00

Program Funds Drawdown $16,628.00 $16,628.00

Obligated CDBG DR Funds $18,912.00 $18,912.00

Expended CDBG DR Funds $16,628.00 $16,628.00
Newport Mlllennium set-aside $16,628.00 $16,628.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

All strctures acquired to date (four total) and those under contract but not yet closed have been declared blighted by the City of
Newport's Code Enforcement Department. Three blighted structures have been demolished and these sites have been
prepared for reconstruction/new construction. Two other units, one already purchased and one pending purchase, will be razed
by the end of April.

Newport Millennium Housing Corporation Ill has acquired five of eight foreclosed properties that will be rehabbed and rented;
the entire project is funded through Kentucky's low-income set-aside. Plans for one acquired unit are undergoing SHPO review
and plans for property under contract but not yet closed are underway, and will be sent to SHPO for review before 3/31/10.
Work continues to identify two additional foreclosed single famly homes for acquisition for the project.

« 309 W. 11th St., Newport: Active unit. Demolition complete; construction contract awarded.

* 420 W. 8th St., Newport: Active unit. Plans under SHPO review. Demo pending.

« 431 Lindsey St., Newport: Active unit. Demolition complete; construction contract awarded.

« 1137 Central Ave., Newport: Active unit. Demolition complete; construction contract awarded.



< 302 Thornton, Newport: Plans being prepared for SHPO review; acquisition scheduled to close by 3/31/10.

Performance Measures
This Report Period

Low Mod
# of Properties 0 0
# of housing units 0 0
# of Households benefitting 5 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Cumulative Actual Total / Expected

Low
0/0

0/0
7/1

Mod
0/0

0/0
0/0

Total
7/1

7/1
7/1

Amount




Grantee Activity Number: NSP-D-0000-09N-042

Activity Title: Eligible Use D-Lexington-Fayette (Douglas)

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $142,000.00

Total CDBG Program Funds Budgeted N/A $130,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $130,000.00

Expended CDBG DR Funds $0.00 $0.00
Lexington-Fayette urban County Government $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Activity Progress Narrative:

The project proposed acquisition of five blighted structures with demolition of each, and replatting of lots into three
homeownership properties, with new construction of single family homes. One parcel, 446 Georgetown, is a failed acquisition.
The remaining properties have all been acquired. Demolition services have been procured and the contract awarded. One
tenant is being relocated in accordance with URA and 104(d) requirements. Demolished properties include 431, 433, 448 and
429 Georgetown Street, Lexington.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 4 0/0 0/0 15/1
# of Households benefitting 0 4 4 0/0 10/1 13/1

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail

Match Sources Amount
HOME CHDO Proceeds $12,000.00
Subtotal Match Sources $12,000.00
Other Funding Sources Amount

No Other Funding Sources Found
Total Other Funding Sources $12,000.00




Grantee Activity Number: NSP-D-0000-09N-043

Activity Title: Eligible Use D-LFUCG (landbank)

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $216,000.00

Total CDBG Program Funds Budgeted N/A $216,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $26,500.00 $26,500.00

Expended CDBG DR Funds $0.00 $0.00
Lexington-Fayette urban County Government $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed neighborhoods in Lexington-Fayette County, Ky.

Activity Progress Narrative:

Procurement of demolition contractor complete, pending contract execution. Demo for four properties pending notice to
proceed; two other property demolitions pending closing. Of 15 properties where offers have been made, three properties have
been certified by LFUCG Code Enforcement as blighted. Five others are under review and expected to be determined to be
blighted. The pipeline of 26 properties are also being reviewed with regard to meeting the KRS definition of blighted. No
addresses are entered for this activity as they are already reported under Eligible Use C (to avoid duplication). Unit status is:

349 Ohio: Demo contractor chosen.

* 424 Price: Demo contractor chosen.

« 425 Ohio: Demo contractor chosen.

443 Ash: Demo contractor chosen.

569 Chestnut: Option signed, appraisal in process.

445 Chestnut: Option signed, appraisal in process.

453 Breckenridge: Code enforcement certified as blighted, ERR and appraisal in process.
221 Devonia: Code enforcement certified as blighted, ERR and appraisal in process.
« 573 Chestnut: Code enforcement certified as blighted, ERR and appraisal in process.
e 440 Chestnut: Pending code enforcement review for blight.

* 913 N. Limestone: Pending code enforcement review for blight.

» 335 Nelson: Pending code enforcement review for blight.

« 758 Florida: Pending code enforcement review for blight.

» 328-330 Oak St.: Pending code enforcement review for blight.



Performance Measures
This Report Period

Low Mod
# of Properties 0 0
# of housing units 0 0
# of Households benefitting 0 14

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total
14 0/0 0/0 41/27

14 0/0 0/0 41/27

14 5/5 29/15 34/20
Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Housing Partnership, The

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-D-0000-09N-044
Eligible use D- Housing Partnership

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:
09/19/2013

Responsible Organization:
Housing Partnership, The

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$150,000.00

$150,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

At this time, no foreclosed homes that HPI has inspected require demolition.

Performance Measures

# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low Mod
0 0
0 0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Total Low
0 0/0
0 0/0

Cumulative Actual Total / Expected

Mod Total
0/0 2/1
2/1 2/1



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-D-0000-09N-047

Activity Title: Eligible Use d- Richmond

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Richmond, City of

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $30,000.00

Total CDBG Program Funds Budgeted N/A $30,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Richmond, City of $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Activity Progress Narrative:

e 700 Four Mile: Under purchase contract, to be combined with 701 Four Mile &ndash rental units to be built here. Demo will
be bid after acquisition.

e 701 Four Mile: Under purchase contract, to be combined w 700 Four Mile &ndash rental units to be built here. Demo will be
bid after acquisition.

* 408 W. Walnut St.: Purchase contract in place, demolition to be bid after acquisition. To be combined with 404 W Walnut,
foreclosed property &ndash homebuyer, demo/reconstruction.

« 124 Oakland Ave., Richmond: Purchase contract, foreclosed property &ndash completing due diligence; will be homebuyer
unit. Requires demolition of blighted structure and reconstruction.



Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 4 0/0 0/0 7/1
# of Households benefitting 0 4 4 0/0 711 711

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP-D-0000

Projected Start Date:
06/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Louisville Metro
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

NSP-D-0000-09N-052
Eligible Use D-Louisville Metro

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:
09/19/2013

Responsible Organization:
Louisville Metro

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$400,000.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$400,000.00

$400,000.00
$0.00
$400,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define

specific areas.

Activity Progress Narrative:

On Thursday, March 18, 2010, the Louisville Metro Vacant Property Review Commission passed a resolution determining and
documenting that the proposed NSP-assisted properties (18) meet the Kentucky Revised Statute definition of blighted. The

properties are:

* 3406-3408 Boxelder Road: Foreclosed via deed-in-lieu.
¢ 3410 Boxelder Road: Foreclosed via deed-in-lieu.
¢ 3414-3416 Boxelder Road: Foreclosed via deed-in-lieu.
* 3418 Boxelder Road: Foreclosed via deed-in-lieu.
e 3422-3424 Boxelder Road: Foreclosed via deed-in-lieu.
* 3415-3417 Boxelder Road: Foreclosed via deed-in-lieu.
* 3411-3413 Boxelder Road: Foreclosed via deed-in-lieu.
* 4804 Broadleaf Drive: Foreclosed via deed-in-lieu.
« 3405 Boxelder Road: Blighted structure, occupied, residents will be relocated and structure demolished. Redevelopment

under Eligible Use E.

« 3403 Boxelder Road: Blighted structure, occupied, residents will be relocated and structure demolished. Redevelopment

under Eligible Use E.

« 4514 Broadleaf Drive: Blighted structure, occupied, residents will be relocated and structure demolished. Redevelopment

under Eligible Use E.
* 3409 Boxelder Road: Foreclosed.
* 3407 Boxelder Road: Foreclosed.



Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 18 0/0 0/0 35/17
# of housing units 0 0 52 0/0 0/0 106/52
# of buildings (non-residential) 0 0 0 0/0 0/0 0/17
# of Public Facilities 0 0 0 0/0 0/0 0/0
# of Businesses 0 0 0 0/0 0/0 0/0
# of Non-business Organizations 0 0 0 0/0 0/0 0/0
# of Households benefitting 19 33 52 19/19 35/33 106/52

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: NSP-E-0000-09N-004

Activity Title: Eligible Use E-Bowling Green Housing

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Housing Authority of Bowling Green

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $681,498.00

Total CDBG Program Funds Budgeted N/A $681,498.00

Program Funds Drawdown $15,053.00 $15,053.00

Obligated CDBG DR Funds $537,801.00 $537,801.00

Expended CDBG DR Funds $15,053.00 $15,053.00
Housing Authority of Bowling Green $15,053.00 $15,053.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Activity Progress Narrative:

The Housing Authority has been deeded five lots by the City of Bowling Green in the Lee Square Subdivision. HABG has bid
new construction of five single family homes and has awarded the construction contract to the most responsive bidder. HABG is
waiting on SHPO approval prior to issuing a notice to proceed. The properties are 211, 212, 213, 214 and 216 Max Hampton
Ave.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 5 0/0 0/0 18/4
# of Households benefitting 0 5 5 6/0 12/4 18/4

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-E-0000-09N-011

Activity Title: Eligible Use E-Russell County FC

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Russell County Fiscal Court

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,055,500.00

Total CDBG Program Funds Budgeted N/A $1,055,500.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $73,100.00 $73,100.00

Expended CDBG DR Funds $0.00 $0.00
Russell County Fiscal Court $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of foreclosed vacant motel in Russell County; rehabilitation and conversion to emergency shelter/transitional
housing for homeless persons. Facility to be owned by Russell County Fiscal Court and operated via contract by Russell
County Ministerial Association.

Location Description:

Acquisition of foreclosed vacant motel in Russell County.

Activity Progress Narrative:

60 Steve Drive, Russell Springs: Foreclosed motel that is being acquired and rehabbed for conversion to transitional housing
facility for homeless persons. Appraisal completed and architect is preparing plans and specifications. Environmental review is
complete and notice of release of funds to be issued by DLG by 3/31/10. Architect will have plans and specifications ready to
submit to Kentucky's Housing, Building and Construction department as well as DLG for the motel rehab by 3/31/10.

30 Freeman Avenue, Russell Springs: Vacant, blighted residential structure to be acquired and demolished; Habitat for
Humanity to construct new single family residence. Appraisal complete; acquisition pending. (Kentucky requires appraisal on all
acquisitions to document cost reasonableness.)

80 Freeman Avenue, Russell Springs: Vacant, blighted residential structure to be acquireed and demolished; Habitat for
Humanity to construct new single family residence. Appraisal complete; acquisition pending. (Kentucky requires appraisal on all
acquisitions to document cost reasonableness.)

Habitat for Humanity has one family identified and will begin construction immediately following property acquisition (whichever
site closes first).



Performance Measures

# of buildings (non-residential)
# of Non-business Organizations

# of Persons benefitting

Activity Locations
Address

30 Freeman Avenue

80 Freeman Avenue

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
0 0 3 0/0 0/0 4/1
0 0 0 0/0 0/0 11
0 8 8 710 8/0 15/50
City State Zip
Russell Springs NA 42642-
Russell Springs NA 42642

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-E-0000-09N-014

Activity Title: Eligible Use E - Welcome House

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Welcome House

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $957,721.00

Total CDBG Program Funds Budgeted N/A $400,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $43,262.00

Expended CDBG DR Funds $0.00 $0.00
Welcome House $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity Progress Narrative:

1132 Greenup Street (single building):

The King's Crossing project received approval of its Federal Home Loan Bank award of $294,631 in mid-2009. It had separately
applied for Housing Choice vouchers through the City of Covington. In February 2010, the City notified Welcome House that it
was not awarded vouchers; the vouchers were required for the project to maintain positive cash flow during its 15-year
affordability period. Welcome House's board has since dedicated, by resolution, interest income from its recently-received
endowment, to cover operating expenses for the NSP-assisted project. The project creates transitional and/or permanent rental
housing for families and individuals who are homeless. The Department for Local Government is working with the Welcome
House board to update various funding agreement documents and the project pro forma. Plans and specifications review is
nearly complete by DLG and the state housing and construction department. Advertisements to procure architectural resident
inspection services (drawing services were donated) and the advertisement for general contractor were placed in local
newspapers on 3/14/10, with bids due 3/31/10. The Welcome House review committee will meet 4/5/10 to review proposals.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 8 0/0 0/0 30/8

# of Households benefitting 8 0 8 30/8 0/0 30/8



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources Amount
Fed. Home Loan Bank Cincinnati $330,745.00
In-kind donations $13,500.00
Local banks-cash contribution $500.00
Local banks-perm finance (rental only) $83,488.00
Owner equity (rental) $46,000.00
Private foundations $83,488.00
Subtotal Match Sources $557,721.00
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources $557,721.00




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Covington
Match Contributed

Program Income Received

NSP-E-0000-09N-017
Eligible Use E-Covington

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:
09/19/2013

Responsible Organization:
City of Covington

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Program Income Drawdown

Activity Description:

To Date
$2,199,723.00

$2,199,723.00
$0.00
$909,485.00
$0.00

$0.00

$0.00

$0.00
$0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Activity Progress Narrative:

118 E. 15th St.: Approved by DLG; pre-construction phase.
120 E. 15th St.: Approved by DLG; pre-construction phase.
618 E. 17th St.: Awaiting approval by DLG; option signed.
320 E. 18th St.: Awaiting approval by DLG; option signed.

902 Banklick St.: Awaiting approval by DLG; option signed. Will be combined with 904 Banklick.
904 Banklick St.: Awaiting approval by DLG; option signed. Will be combined with 902 Banklick.

610 E. 18th St.: Failed acquisition.

1108 Holman Ave.: Conducting due diligence.

1717 Holman Ave.: Conducting due diligence.

908 Banklick St.: Awating approval by DLG; option signed.

912 Banklick St.: Awaiting approval by DLG; option signed.
914 Banklick St.: Awaiting approval by DLG; option signed.
916 Banklick St.: Awaiting approval by DLG; option signed.
709 Greer St.: Conducting due diligence.

1101 Holman Ave.: Conducting due diligence.

1108 Holman Ave.: Conducting due diligence.

1706 Holman: conducting due diligence.

1710 Holman: conducting due diligence.

1711 Eastern Ave.: conducting due diligence.



Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of housing units 0 0 24 0/0 0/0 80/7
# of Households benefitting 0 24 24 0/0 80/7 80/7
Activity Locations
Address City State Zip
916 Banklick Covington NA 41011-
120 East 15th Street Covington NA 41011-
118 East 15th Street Covington NA 41011-
709 Greer Street Covington NA 41011-
908 Banklick Covington NA 41011-
914 Banklick Covington NA 41011-
904 Banklick Covington NA 41011-
1707 Holman Ave. Covington NA 41011-
912 Banklick St. Covington NA 41011-
902 Banklick Covington NA 41011-
1108 Holman Ave. Covington NA 41011-
1101 Holman Ave. Covington NA 41011-

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: NSP-E-0000-09N-020

Activity Title: Comm Action Council/Lex-Eligible Use E new
constr

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/30/2009 09/19/2010

National Objective: Responsible Organization:

NSP Only - LMMI Community Action Council-Lexington

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $912,325.00

Total CDBG Program Funds Budgeted N/A $912,325.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Community Action Council-Lexington $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Activity Progress Narrative:

Community Action Council of Lexingt/Fayette, Bourbon, Nicholas, and Harrison Counties is working to meet its 75% of NSP
funds obligated by 4/30/10 deadline. The project involves the creation of a neighborhood center that is attached to an
historically African-American school in Lexington's north end. The school is being converted to low-income senior housing via a
HOME, CDBG and Low Income Housing Tax Credit project undertaken by The Urban League of Lexington. The building is
being subdivided via condominium ownership and the Community Action Council will own and operate the neighborhood
center, which is being rehabbed with NSP funds. Architectural services specific to the neighborhood center are being procured
with responses due 3/26/10. An invitation for bids (for construction) will be published in mid-April with contractor selection to be
completed by the end of April. The project has experienced delays in implementation due to time required for approval of the
housing tax credits through the state housing finance agency, as well as commitment of all other housing funds and approval of
the housing plans/specifications. The Department for Local Government, administrator of the NSP funding, required the
housing approvals before providing final approval of the neighborhood center, as the projects are complementary and the
neighborhood center could not be developed in the absence of the housing portion.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Public Facilities 0 0 1 0/0 0/0 4/1



# of Persons benefitting 200 200

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

400

350/100

250/0

600/100

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Hope center

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-E-0000-09N-030
Eligible Use E-Hope Center

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

09/19/2013

Responsible Organization:

Hope center

Jan 1 thru Mar 31, 2010

N/A
N/A

$130,097.00

$58,945.00
$130,097.00
$130,097.00

$0.00
$0.00
$0.00

To Date
$2,203,850.00

$1,644,000.00
$130,097.00
$513,032.00
$130,097.00
$130,097.00
$0.00

$0.00
$0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington/Fayette County (Lex-Fayette MSA); vacant property in distressed area on Versailles Road.

Activity Progress Narrative:

1516 1/2 Versailles RoadLexington1516 Versailles RoadLexington1518 Versailles RoadLexington1520 Versailles

RoadLexington

Performance Measures

# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low Mod Total
0 0 0
0 0 0

Other Funding Sources Budgeted - Detail

Match Sources

Subtotal Match Sources

Low
0/0

132/44

Mod
0/0

0/0

Cumulative Actual Total / Expected

Total
132/44

132/44

Amount

$559,850.00



HOME funds (various PJs)

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$500,000.00
$59,850.00

$559,850.00

Amount

$559,850.00




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Henderson Housing Authority

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-E-0000-09N-031
Eligible Use E-Henderson Housing

Activity Status:

Under Way

Project Title:
Redevelopment

Projected End Date:
09/19/2013

Responsible Organization:
Henderson Housing Authority

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$691,762.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$714,464.00

$714,464.00
$0.00
$714,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures

(Henderson County, Ky.).

Activity Progress Narrative:

Project advertised for bid during this quarter with bid opening held 2/23/10. Original project structure included six-unit rental
complex plus one single famly dwelling rental unit. Seven contractors submitted bids ranging from $783,000 to $1,054,900.
DLG has approved eliminating the single family dwelling from the current scope of work and proceeding with the six-unit rental
to get project within budget (DLG will consider reallocating funds to pick up the omitted unit at a later date). Lots 723, 725 and
729 Martin Luther King Blvd. have been consolidated and have received approval from the Henderson City-County Planning
and Codes Department for variances for lots and site plans. The Housing Authority of Henderson is marketing the new NSP
units and will begin accepting applications 5/1/10. It has a certified homeownership/credit counselor on staff, and expects credit
counseling for prospective tenants to begin in June or July 2010.

Performance Measures

# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Mod Total Low
0 6 0/0
0 6 20/0

Cumulative Actual Total / Expected

Mod Total
0/0 2717
717 2717



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-E-0000-09N-037/L1

Activity Title: Eligible Use E - Newport Millennium

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Newport Mlllennium set-aside

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $759,000.00

Total CDBG Program Funds Budgeted N/A $708,000.00

Program Funds Drawdown $47,842.00 $47,842.00

Obligated CDBG DR Funds $277,110.00 $340,110.00

Expended CDBG DR Funds $47,842.00 $47,842.00
Newport Mlllennium set-aside $47,842.00 $47,842.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

Newport Millennium Housing Corporation Il is working with the Housing Authority of Newport to identify potential tenants for the
eight LMMI rental units being developed with NSP funds. The Authority will issue Section 8 certificates or vouchers to residents
of these units and the lengthy waiting list maintained by the Authority for Section 8 assistance indicates that there will be far
mmore eligible households wanting to occupy these new units than can be served by the eight units being provided with NSP
funds. One proeprty acquired; second property closing scheduled before 3/31/10.

e 727 Central Ave., Newport: Vacant lot; construction contract awarded.
« 309 W. 11th: Active unit. Demolition complete; construction contract awarded.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 2 0/0 0/0 19/7

# of Households benefitting 2 0 2 19/7 0/0 19/7



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources Amount
In-kind donations $51,000.00
Subtotal Match Sources $51,000.00
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources $51,000.00




Grantee Activity Number: NSP-E-0000-09N-042

Activity Title: Eligible Use E-LFUCG (Douglas)

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Lexington-Fayette urban County Government

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $483,000.00

Total CDBG Program Funds Budgeted N/A $370,000.00

Program Funds Drawdown $36,771.00 $36,771.00

Obligated CDBG DR Funds $0.00 $370,000.00

Expended CDBG DR Funds $36,771.00 $36,771.00
Lexington-Fayette urban County Government $36,771.00 $36,771.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Activity Progress Narrative:

4

The project proposed acquisition of five blighted structures with demolition of each, and replatting of lots into three
homeownership properties, with new construction of single family homes. One parcel, 446 Georgetown, is a failed acquisition.
The remaining properties have all been acquired. Demolition services have been procured and the contract awarded. One
tenant is being relocated in accordance with URA and 104(d) requirements.

* 429 Georgetown Street: Active. Demolition of blighted unit begun.
« 431 Georgetown Street: Active. Demolition of blighted unit begun.
» 433 Georgetown Street: Active. Demolition of blighted unit begun.
« 446 Georgetown Street: Failed acquisition; NSP will be requested for reimbursement of front-end due diligence costs.
» 448 Georgetown Street: Active. Demolition of blighted unit begun.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 4 0/0 0/0 12/3

# of Households benefitting 0 3 3 0/0 9/3 11/3



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources Amount
HOME funds (various PJs) $80,000.00
In-kind donations $3,000.00
Local banks-development loans $30,000.00
Subtotal Match Sources $113,000.00
Other Funding Sources Amount

No Other Funding Sources Found
Total Other Funding Sources $113,000.00




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Housing Partnership, The

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-E-0000-09N-044
Eligible Use E - The Housing Partnership

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:
09/19/2013

Responsible Organization:
Housing Partnership, The

Jan 1 thru Mar 31, 2010
N/A

N/A
$41,074.00
$1,628,528.00
$41,074.00
$41,074.00
$0.00

$0.00
$0.00

To Date
$2,403,250.00

$2,403,250.00
$41,074.00
$1,628,528.00
$41,074.00
$41,074.00
$0.00

$0.00
$0.00

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

All units within this eligible use are located in Sunset Gardens, a foreclosed upon subdivision in one of HPI's targeted
neighborhoods. HPI has signed a purchase contract and is completing contingency items (environmental review, etc.) prior to
scheduling the closing. The 40+ lot subdivision will cost about $1.6 to acquire.

Performance Measures

This Report Period

Low
# of housing units 0
# of Households benefitting 0

Activity Locations
Address

4528 Sunset Circle

4529 Sunset Circle

4534 Sunset Circle

2510 Emma Katherine Lane

Mod Total Low Mod
0 0 0/0 0/0
0 0 0/0 72/17
City State
Louisville NA
Louisville NA
Louisville NA
Louisville NA

Cumulative Actual Total / Expected

Total
72117

72/17

Zip

40216
40216
40216
40216



4336 Sunset circle

2501 Emma Katherine Lane
4413 Sunset Circle

4302 Jenny Mac Drive
4304 Jenny Mac Drive

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Louisville
Louisville
Louisville
Louisville

Louisville

NA
NA
NA
NA
NA

40216
40216
40216
40216
40216

Amount




Grantee Activity Number: NSP-E-0000-09N-047

Activity Title: Eligible Use E - Richmond

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Richmond, City of

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $216,000.00

Total CDBG Program Funds Budgeted N/A $216,000.00

Program Funds Drawdown $0.00 $350.00

Obligated CDBG DR Funds $187,200.00 $216,000.00

Expended CDBG DR Funds $0.00 $350.00
Richmond, City of $0.00 $350.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Activity Progress Narrative:

* 309 N. 1st St.: Purchase contract offered/accepted, to be combined w 311 N 1st Street &ndash homebuyer &ndash
running into title issues on one of the lots.

» 311 First St.: Purchase contract offered/accepted, to be combined with 309 N 1st Street &ndash homebuyer &ndash
running into title issues on one of the lots.

* 404 W. Walnut St.: Purchase contract offered/accepted, to be combined with 408 W Walnut, foreclosed property &ndash
homebuyer, demo and new construction.

« 408 W. Walnut St Purchase contract offered/accepted, to be combined with 408 W Walnut, foreclosed property &ndash
homebuyer, demo/reconstruction.

« 700 Cimarron Road: Purchase contract on this unit, negotiations underway.

* 108 Broaddus St.: Option to purchase, to be combined with 112 Broaddus Street &ndash homebuyer &ndash running into
title issues on one of the lots.

« 112 Broaddus St.: Option to purchase, to be combined with 108 Broaddus Street &ndash homebuyer &ndash running into
title issues on one of the lots.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 9 0/0 0/0 16/1



# of Households benefitting 5 4

Activity Locations

Address City
408 W. Walnut Richmond
404 W. Walnut Richmond

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5/0

State
NA
NA

7/1

16/1

Zip
40475-
40475-

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Richmond, City of
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
Appraisal

Location Description:
City of Richmond

Activity Progress Narrative:

NSP-E-0000-09N-047/L1
Eligible Use E-Richmond/LI

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

09/19/2013

Responsible Organization:

Richmond, City of

Jan 1 thru Mar 31, 2010

N/A

N/A

$0.00
$3,650.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$4,000.00

$4,000.00
$350.00
$4,000.00
$350.00
$350.00
$0.00

$0.00
$0.00

e 700 Four Mile Purchase contract under negotiation, to be combined with 701 Four Mile &ndash rental units to be built.
e 701 Four Mile: Purchase contract under negotiation, to be combined with 700 Four Mile &ndash rental units to be built.

Performance Measures

# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low Mod Total
0 0 4
4 0 4

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Low
0/0

4/1

Cumulative Actual Total / Expected

Mod Total
0/0 6/1
0/0 6/1



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-E-0000-09N-051

Activity Title: Eligible Use E-Purchase

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 09/13/2013

National Objective: Responsible Organization:

NSP Only - LMMI Purchase Housing

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $218,750.00

Total CDBG Program Funds Budgeted N/A $218,750.00

Program Funds Drawdown $28,812.00 $28,812.00

Obligated CDBG DR Funds $218,750.00 $218,750.00

Expended CDBG DR Funds $28,812.00 $28,812.00
Purchase Housing $28,812.00 $28,812.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

New construction on foreclosed and/or non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Activity Progress Narrative:

Purchase has acquired three vacant lots (including some that are foreclosed) and will be doing new construction under Eligible
Use E. No units are pre-sold, therefore all are listed under Eligible Use E. For those built on foreclosed lots and sold to low-
income households, financial transactions will be reclassified to Eligible Use E/low-income set-aside.

» 1316 Madison Ave., Paducah: Lot acquired, construction of new single family home underway.
« 1413 and 1415 Madison Street: Both lots acquired, will be replatted into single lot (infill) to provide single lot that will meet
current building code, easement and set-back requirements. Construction of new home in process.

Performance Measures

# of housing units

# of Households benefitting

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
0 0 3 0/0 0/0 3/2
0 3 3 0/0 3/2 3/2



Activity Locations

Address City

1413 Madison Street Paducah
1415 Madison Street Paducah
1316 Madison Street Paducah

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

State
NA
NA
NA

Zip

42001
42001
42001

Amount




Grantee Activity Number: NSP-E-0000-09N-051/L1

Activity Title: Eligible Use E-Purchase<50%

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 09/19/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Purchase Housing

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $245,000.00

Total CDBG Program Funds Budgeted N/A $245,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $30,388.00 $30,388.00

Expended CDBG DR Funds $0.00 $0.00
Purchase Housing $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

New construction of single family homes on foreclosed and non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Activity Progress Narrative:

Purchase has acquired three vacant lots (including some that are foreclosed) and will be doing new construction under Eligible
Use E. No units are pre-sold, therefore all are listed under Eligible Use E. For those built on foreclosed lots and sold to low-
income households, financial transactions will be reclassified to Eligible Use E/low-income set-aside.

» 1316 Madison Ave., Paducah: Lot acquired, construction of new single family home underway.

« 1413 and 1415 Madison Street: Both lots acquired, will be replatted into single lot (infill) to provide single lot that will meet
current building code, easement and set-back requirements. Construction of new home in process.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/2
# of Households benefitting 0 0 0 0/0 0/2 0/2

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-E-0000-09N-052

Activity Title: Eligible Use E- Louisville Metro

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/19/2013

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $3,292,558.00

Total CDBG Program Funds Budgeted N/A $1,721,118.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $1,716,572.00 $1,721,118.00

Expended CDBG DR Funds $0.00 $0.00
Louisville Metro $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost
of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

Beginning on January 15, 2010 Louisville Metro began to engage existing residents and the owner of the properties (24 units)
believed to be occupied. Of the 160 General Information Notices sent by certified mail, 14 signed delivery reciepts were
returned, 140 were returned USPS as vacant, and no confirmation was recieved for 6 notices. A conditional purchase
agreement with Deutsche Bank is in progress for the properties as foreclosed. Residents will be relocated from the blighted
structures into safe, habitable housing in accordance with URA and 104(d) requirements. The structures referenced will be
demolished, property replatted into single family homeownership lots, and single family dwellings newly constructed. NOTE:
Because much of the underlying property is either deed-in-lieu or foreclosed, several homes will be sold to households with
incomes at or below 50% of area median, therefore there is a separate Eligible Use E/low-income set-aside activity.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 17 0/0 0/0 77133

# of Households benefitting 19 33 52 38/0 41/33 112/33



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources Amount
CDBG (entitlements) $1,195,000.00
In-kind donations $376,440.00
Subtotal Match Sources $1,571,440.00
Other Funding Sources Amount

No Other Funding Sources Found
Total Other Funding Sources $1,571,440.00




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
09/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-E-0000-09N-052/LI
Louisville Metro - E/LI

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

09/19/2013

Responsible Organization:

Louisville Metro

Jan 1 thru Mar 31, 2010 To Date
N/A $145,632.00

N/A $145,632.00

$0.00 $0.00

$145,632.00 $145,632.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Pro-rata share of single family homes redeveloped under Eligible Use E; all 19 homes must provide either rental or
homeownership permanent housing for households with incomes at or below 50% of area median.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

Activity Progress Narrative:

3407 BoxelderLouisville3409 BoxelderLouisville

Performance Measures

# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low Mod Total
0 0 0
0 0 0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 52/19
19/19 33/0 52/19



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP-E-0000-public svcs
Activity Title: Housing counseling-non-purchasing HH and
classes

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/15/2013

National Objective: Responsible Organization:

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $67,200.00

Total CDBG Program Funds Budgeted N/A $67,200.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Commonwealth of KY-Dept. for Local Govt $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Public services/housing counseling only. Includes miscellaneous NSP-specific orientation/budgeting and homebuyer ed classes
as well as individual counseling for non-purchasing households.

Location Description:

All projects.

Activity Progress Narrative:

DLG has set aside the $67,200 to cover counseling expense for prospective purchasers of NSP-assisted housing who do not
ultimately purchase an NSP-assisted unit. Per the HUD guidance in the FAQ, counseling should be classified as Eligible Use
E/public services for all counseled clients who do not acquire an NSP-assisted home. Because DLG had already issued its
funding agreements (and none with Eligible Use E/public services), DLG has temporarily reclassified a small amount of its
administrative funds to cover counseling expense. With the upcoming recapture of funds from an under-performing subgrantee,
DLG will reclassify current Eligible Use E funds back to admin and set aside $67,200 in project funds for Eligible Use E/public
services.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total



# of Persons benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/35
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0/100
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